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1 Einleitung

1.1 Projektbeschreibung
Das Projekt der 3D-Seismik Asse wurde in vier Phasen durchgeführt:
• Mobilisierung von Personal und Messausrüstung
Diese Phase umfasste die Einrichtung des Truppbüros inklusive seiner Lagerhallen und 
Außenstellflächen, die Anreise des Personals, den Antransport und den Test Messausrüstung, die 
Vorbereitung der HSE-Dokumentation, die Zusammenarbeit mit den Notfalldiensten in der Region, 
die Entwicklung eines Notfallplans sowie Einweisung und Einarbeitung der Mitarbeiter sowie deren 
Schulung am Arbeitsplatz und die regelmäßige Durchführung projektspezifischer Schulungen.
• Bohrarbeiten
Diese Phase umfasste die Mobilisierung der Bohrausrüstung und beinhaltet auch die Vorbereitung 
der Bohrlöcher für die sprengseismische Anregung, inklusive der Prüfung auf Kampfmittelfreiheit. Die 
Bohrarbeiten nahmen zeitlich den größten Anteil am Projekt in Anspruch.
• Seismische Datenerfassung
Diese Phase beinhaltete neben der eigentlichen seismischen Messung mit der Anregung und 
Registrierung seismischer Wellen auch das Einmessen und Markieren der Anregungs- und 
Empfangspunkte, die Wartung der Messausrüstung und der eingesetzten Fahrzeuge sowie die 
anschließende Datenaufbereitung.
• Demobilisierung von Personal und Messausrüstung
Diese Phase beinhaltete die Räumung des Truppbüros und die Wiederherstellung des 
Ausgangszustandes sowohl auf der Fläche des Messgebiets (inklusive der Rekultivierung der 
Bohrlöcher) als auch in den Räumlichkeiten des Truppbüros, die Abreise des Personals und den 
Abtransport der Messausrüstung.

Einschließlich Mobilisierung und Demobilisierung dauerte das Projekt von September 2019 bis 
März 2020.
• Start der Mobilisierung:
• Formaler Abschluss der Mobilisierung:
• Vermessung:
• Nahlinien:
• Prüfung auf Kampfmittelfreiheit:
• Bohrarbeiten:
• Unterbrechung über Weihnachten und Neujahr:
• Start der seismischen Feldarbeiten:
• Auslage der Registriereinheiten:
• VSP-Messungen:
• Vibroseismische Anregung:
• Sprengseismische Anregung:
• Beendigung der seismischen Feldarbeiten:
• Abbau der Registriereinheiten:
• Rekultivierung der Bohrlöcher:
• Demobilisierung:

10.09.2019
26.09.2019
27.09.2019- 24.02. 2020
27.09.2019- 15.12.2019
30.09.2019- 18.12. 2019
01.10.2019- 16.12.2019
19.12.2019- 02.01.2020
03.10.2020 
ab 03.10.2020
07.01.2020- 12.01.2020
17.01.2020- 15.02.2020
17.01.2020- 20.02.2020
27.02.2020 
ab 27.02.2020
28.02.2020- 02.03.2020
03.03.2020- 06.03.2020
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Die Messfläche umfasste ca. 37 km2 befand sich in Niedersachsen (Deutschland), südöstlich von 
Braunschweig, im Umfeld Schachtanlage Asse II (Abbildung 1, Abbildung 2).
Innerhalb des Messgebiets der „3D-Seismik Asse" liegen die Ortschaften Wittmar, Sottmar, 
Remlingen, Klein Biewende, Groß-Vahlberg, Mönchevahlberg und Dettum. Das Messgebiet ist im 
Zentrum durch den markanten Höhenzug der Asse geprägt, der teilweise abrupte Höhenänderungen 
aufweist. Von diesem Höhenzug ausgehend fällt das Gelände zunächst steil dann immer flacher 
werdend nach Südwesten und Nordosten ein. Die Höhen im Messgebiet liegen zwischen 85 m und 
233 m ü. NN, wobei sich die höchsten Erhebungen in der Nähe der Schachtanlage Asse II und die 
tiefsten Senken entlang der Altenau befinden. Im Wesentlichen ist das Messgebiet durch 
landwirtschaftliche Nutzflächen geprägt. Im zentralen Teil findet sich ein zusammenhängender Wald, 
der ca. 16% der gesamten Messfläche ausmacht. Das zusammenhängende Waldgebiet mit teilweise 
steilen Hängen sowie einer relativ geringen Straßennetzdichte erschwerten in einigen Bereichen den 
Zugang zum Messgebiet, so dass viele Messpunkte nur zu Fuß erreicht werden konnten.
Nach einer historischen Kampfmittelvorerkundung war davon auszugehen, dass auf rund 6% der 
Fläche des Messgebiets möglicherweise Kampfmittelaltlasten zu erwarten sind. Daher wurden 
entsprechend der Zulassung des Sonderbetriebsplans vor Beginn der Bohrarbeiten alle Bohrpunkte 
auf Kampfmittelfreiheit geprüft. Im Bereich der Verdachtsflächen auf Kampfmittelaltlasten galt dies 
auch für die vibroseismischen Anregungspunkte.
Die Temperaturen während des Projektzeitraums im Herbst/Winter lagen zwischen -5°C und +16°C. 
Während der Einfluss der Temperaturen auf die Messungen weitestgehend zu vernachlässigen ist, 
hatten die Windbedingungen eine deutlich größere Wirkung. Aufgrund von Sturm mussten die 
seismischen Messungen zeitweise unterbrochen werden.
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Abbildung 2: Messfläche mit Anregungs- (rot) und Empfangspunkten (blau).
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Das Truppbüro des seismischen Messtrupps DE-24 (Abbildung 3) von GT befand sich in Wittmar 
unter der Adresse:

Geofizyka Toruh S.A. 
Seismischer Trupp DE-24 
Kastanienallee 12 
38329 Wittmar 
(Abbildung 3)

□
_ H!

!n Office Iraner

WorKshop/storage trailer 
_| Office area 

~| Forbldden area 

Social traller/tenl 
| Cllnlc

□ Fuel tanker 

| Roads

| Limited access roads 
Hl Parking area

□ First Aid Kit

□ Defibrilator 

Qi Muster polnl 

m Eye wash Station 

m Rre extingusher
2 Fi re alarm

a □ Generators area 

Pits area
O Water tankers 

Wastes Containers

Abbildung 3: Plan des Truppbüros mit Lagerhallen und Außenstellflächen.
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1.2 HSE-Erfolge und -Herausforderungen
• Unfallfreies Arbeiten

Während des gesamten Projekts wurden keine Unfälle mit Ausfallzeit (LTI - Lost Time Injuries) 
und keine arbeitsbezogenen Unfälle mit ärztlicher Behandlung (MTC - Medical Treatment Gase) 
verzeichnet. Dies wurde dank des Engagements des gesamten Messtrupps erreicht. Sowohl die 
Mitarbeiter von GT als auch die Mitarbeiter der Nachauftragnehmer haben die HSE-Regeln und 
die eingeführten Maßnahmen verstanden und befolgt.

• Die meisten Leistungsindikatoren (KPI - Key Performance Indicators) wurden erfüllt
• Minimale Auswirkungen auf die Umwelt

Das Projekt wurde mit hoher Sensibilität gegenüber Umweltaspekten durchgeführt. Es wurden 
beispielsweise spezielle Teams („grüne Teams“) gebildet, um den ursprünglichen Zustand des 
Messgebiets wiederherzustellen. Die „grünen Teams“ waren für die Entfernung von noch 
verbliebenen Plastikrohren aus den Bohrlöchern, das Schließen der Bohrlöcher und das 
Einsammeln von sonstigem Müll entlang der Anregungs- und Empfangslinien verantwortlich 
(Abbildung 4).

• Gutes Verhältnis zu den Anwohnern und den Vertretern der Ortschaften innerhalb des 
Messgebiets
Das Betreten der privaten Grundstücke sowie die Arbeiten auf den land- und forstwirtschaftlichen 
Flächen erfolgten nur nach einer von den Eigentümern und Nutzern Unterzeichneten 
Vereinbarung sowie ggf. einer Genehmigung der zuständigen Behörde. Alle Schäden, die durch 
die seismischen Messungen verursacht wurden, hauptsächlich Fahrspuren der Vibrofahrzeuge 
auf den Feldern, wurden aufgenommen und werden durch die BGE entschädigt.

1.3 Gefahren und vorbeugende Maßnahmen
Alle möglichen Gefährdungen und damit verbundene vorbeugenden Maßnahmen zur Risiko-
minimierung wurden in der Gefahrenanalyse des HSE-Plans für den Messtrupp DE-24 aufgeführt. 
Die möglichen Gefährdungen ergeben sich im Wesentlichen aus:
• Transport (Fahren auf schmalen, steilen Straßen oder Wegen, andere Verkehrsteilnehmer)
• Sprengseismische Arbeiten, Umgang mit Sprengstoff
• Geländebedingungen (Gehen auf unebenem Gelände)
• Witterungsbedingungen (Fahren im Nebel, Regen und starker Wind)
• Mögliche Auseinandersetzungen mit Anwohnern, die mit den seismischen Messungen eventuell 

nicht einverstanden sind
• Bereiche und private Straßen ohne Betretungsgenehmigungen, die eine besondere Vorsicht bei 

Befahren und Begehen des Messgebietes erforderten.
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1.4 Wesentliche Umweltaspekte und Maßnahmen zur Minimierung negativer Auswirkungen
Die seismischen Messungen wurden so geplant, dass so wenig Schäden wie möglich auf land- und 
forstwirtschaftlichen Flächen auftreten:

• Die Witterungsbedingungen wurden bei der Planung des Einsatzes täglich neu berücksichtigt.
• Einzelne Eigentümer beobachteten die seismischen Arbeiten auf ihren Flächen. Dabei gab es 

keine größeren negativen Rückmeldungen.
• Es wurde keine Vegetation (Bäume, Sträucher o. ä.) für die seismischen Messungen entfernt.
• Alle erforderlichen Genehmigungen wurden eingeholt.
• Das Messgebiet wurde von Überbleibseln der seismischen Messungen (z. B. Markierungen, 

Zündkabel, Bentonit-Säcke, Plastikrohre o. ä.) gesäubert.
• Verschließen der Bohrlocher und Entfernung von Überbleibseln der sprengseismischen 

Anregung (Abbildung 4).

Abbildung 4: Rekultivierungsarbeiten
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2 Bewertung der HSE-Ziele (inklusive KPI)

Bis zum Ende des Projekts wurden die meisten der im HSE-Plan aufgeführten Ziele erreicht (Tabelle 
1 und vergl. Anhang 1). Einige der Indikatoren wurden nicht erreicht, was u. a. darauf zurückzuführen 
war, dass während des Zeitraums der Mobilisierung und Demobilisierung aller routinemäßigen HSE- 
Aktivitäten noch nicht vollständig umgesetzt werden konnten.

Tabelle 1: HSE-Leistungsindikatoren.

Key Performance Indicators (KPI)
Frühindikatoren (Leading Indicators) Ziel erreicht

HSE-Melderate von unsicheren Handlungen (UA - Unsafe Acts), 
unsicheren Bedingungen (UC - Unsafe Conditions) und positiven 
Beobachtungen (PO - Positive Observations)
(Anzahl der Meldungen pro Arbeitstag)

2,00 2,25

T oolbox-Meetings-Rate
(Anzahl der Toolbox-Meetings pro Arbeitstag)

5,00 4,38

HSE-Inspektionsrate
(Anzahl der Inspektionen pro Arbeitstag)

0,71 0,89

Rate der Notfallübungen 0,066 0,07
Nachlaufende Indikatoren (Lagging Indicators) Ziel erreicht

Unfall mit Ausfallzeit (LTI - Lost Time Incidents)
(Anzahl der Unfälle pro 1 Million Arbeitsstunden)

0,00 0,00

Unfallhäufigkeit (TRIR - Total Recordable Incidents Rate)
(Anzahl der meldepflichtigen Arbeitsanfälle pro 1 Million 
Arbeitsstunden)

0,00 0,00

Häufigkeit von Verkehrsunfällen (MVCF - Motor Vehicle Crashes 
Frequency)
(Anzahl der Verkehrsunfälle pro 1 Million gefahrener Kilometer)

0,00 0,00

Häufigkeit von Umweltschäden (ENVF - Environmental Incidents 
Frequency)
(Anzahl der Umweltschäden pro 1 Million Arbeitsstunden)

0,00 0,00
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3 Detailinformationen

3.1 Messtrupp
Die Aufgabenverteilung und die jeweiligen Verantwortlichkeiten des Messtrupps sind in Abbildung 5 
dargestellt.

Organigramm des seismischen Trupps DE-24

Abbildung 5: Organigramm des Messtrupps.

Der seismische Messtrupp DE-24 von GT bestand aus den folgenden Abteilungen oder Gruppen:
• Vermessung (Abbildung 6, Abbildung 7)
• Auslage, Aufnahme und Kontrolle der kabellosen Registriereinheiten (Abbildung 8)
• Transport
• HSE
• Sprengseismik (Abbildung 9, Abbildung 10)
• Bohren (Abbildung 11, Abbildung 12)
• Permitting
• Sicherheitsdienst
• Vibroseismik (Abbildung 13)
• Verwaltung
• Wartung und Reparatur
• Qualitätskontrolle
• Kampfmittelsondierung
• Nahlinien (Abbildung 14)

Im Durchschnitt waren während des Seismik-Projektes über 100 Personen beschäftigt (Tabelle 2). 
Generell wurde im Einschichtbetrieb von 07.00 Uhr bis 17.00 Uhr gearbeitet, nur die 
vibroseismischen Anregungen im Januar und Februar wurden im Zweischichtbetrieb mit Arbeits-
zeiten von 05.30 Uhr bis 22.30 Uhr durchgeführt (Anregung nur im Zeitraum von 06.00 Uhr bis 22.00 
Uhr).
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Abbildung 6: Vermessungsarbeiten im Wald mit dem Inertialsystem ZUPT.

Abbildung 7; Markierung und Einmessung von Anregungspunkten in Ortschaften.
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Abbildung 8: Kontrolle der ausgelegten Registriereinheiten.

Abbildung 9: Laden der Bohrungen für die sprengseismische Anregung.
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Abbildung 10: Prüfen der Zündkabel für die sprengseismische Anregung.

Abbildung 11: Bohren mit dem Bohrgerät PAT-301.
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Abbildung 12: Bohren mit dem Bohrgerät EMC! Explo 220MPR.

Abbildung 13: Vibroseismische Anregung in Ortschaften.
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Abbildung 14: Nahlinienmessung.

Tabelle 2: Anzahl des während der seismischen Messungen beschäftigten Personen.

2019/2020

September Oktober November Dezember Januar Februar März

23 99 115 100 115 123 15

3.2 Ausstattung des Messtrupps

3.2.1 Administration, Verpflegung, Unterkunft
Es gab keine Unterbringung innerhalb des Areals des Truppbüros, die Mitarbeiter waren in Hotels 
untergebracht oder mieteten Privatquartiere. Alle Mitarbeiter erhielten eine Übernachtungs-
pauschale, mit der sie ihre Unterkunft selbst organisieren und bezahlen konnten. Die Privatquartiere 
lagen daher außerhalb der Kontrolle von GT. Die täglichen Mahlzeiten wurden von den Mitarbeitern 
in lokalen Restaurants auf der Grundlage von Verträgen, die GT mit dem Betreiber geschlossen 
hatte, unter Einhaltung der Hygienevorschriften, eingenommen. Darüber hinaus erhielten die 
Mitarbeiter kostenlos warme Getränke im Truppbüro und im Feld.
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3.2.2 Geräte und Fahrzeuge
Die maximale Anzahl der Fahrzeuge, die während des Projekts eingesetzt wurde, lag um 90 
Fahrzeuge (Tabelle 3). Dabei handelte es sich hauptsächlich um Pickups (Toyota Hilux), aber auch 
um Traktoren und Lastwagen für die seismischen Messgeräte und andere Lasten. Die Fahrzeuge 
wurden auf den Außenstellflächen des Truppbüros abgestellt. Die Betankung erfolgte an lokalen 
Tankstellen. Nur die Vibrofahrzeuge wurden durch einen Tankwagen im Feld betankt.
Bevor ein Fahrzeug im Projekt eingesetzt werden durfte, wurde es vom HSE-Berater und dem Leiter 
der Transport-Abteilung inspiziert. Die Fahrzeuge waren in allgemein gutem Zustand und regelmäßig 
gewartet. Gemäß den Anforderungen von GT waren alle Fahrzeuge mit einer Standard- 
Notfallausrüstung, wie Fahrzeug-Tracking-System, Erste-Hilfe-Kasten, Feuerlöscher, Warndreieck, 
Wagenheber, Ersatzrad, Werkzeug, UKW-Funkgerät, Abschleppseil und Schaufel ausgestattet. Die 
Fahrzeugflotte konnte mit dem Fahrzeug-Tracking-System überwacht werden, welches in Echtzeit 
Informationen über den Standort des Fahrzeugs und die Leistung des Fahrers (Geschwindigkeit, 
starke Beschleunigung und Verzögerung, Fahren mit ausgeschaltetem Licht usw.) lieferte.

Tabelle 3: Anzahl der Fahrzeuge.

Nr. Fahrzeug Anzahl
1 Pickups oder PKW 56

2 LKW 8

3 Traktoren 12

4 Transporter 4

5 Vibrofahrzeuge 6

6 Elektrogeneratoren auf 
Fahrzeugen

4

3.2.3 HSE-Ausstattung
• Vorgehaltene Brandbekämpungsmittel

- 5 x 6 kg Pulverfeuerlöscher in den Büros und Lagerhallen
- 4 x 6 kg Pulverfeuerlöscher auf den Außenstellflächen (Tanklager)
- 1 Feuerlöschdecke beim Tanklager
- 90 x 1 kg Pulverfeuerlöscher in den Fahrzeugen
- 6 x 6 kg Pulverfeuerlöscher in den Vibrofahrzeugen

• Erste Hilfe
- Es wurden die deutschen arbeitsrechtlichen Hygiene- und Gesundheitsstandards einge-

halten, im Berichtszeitraum wurden keine Hygiene- und Gesundheitsprobleme festgestellt.
- Der Messtrupp war mit zwei Defibrillatoren ausgestattet. Einer befand sich im Truppbüro 

(Büro des HSE-Beraters) und der zweite im Fahrzeug des Bohrstellenleiters bzw., nach 
Abschluss der Bohrarbeiten, im Messwagen.

- Der Messwagen war außerdem mit einer Erste-Hilfe-Tasche ausgestattet.
- Jedes Fahrzeug war in einem Erste-Hilfe-Kasten ausgestattet.
- Die Werkstatt und das Lager für gefährliche Abfälle waren mit Augenspülstationen 

ausgestattet.
• Drogen- und Alkohol-Tests

Ein zufällig ausgewählter Teil des Personals ist morgens und nachmittags auf Alkohol getestet 
worden. Dafür standen zur Verfügung:
- 1 x Atemalkoholtester AlcoLook
- 1 x Atemalkoholtester AlcoBlow
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• Persönliche Sicherheitsausstattung
Es standen Regenbekleidung, reflektierende Westen, Arbeitshandschuhe, Schutzhelme, 
Gehörschutz, Staubmasken und Schutzbrillen als Persönliche Schutzausrüstung zur Verfügung 
und wurde entsprechend den jeweiligen Tätigkeiten und Erfordernissen an die Mitarbeiter aus-
gegeben. Dabei wurden die Mitarbeiter individuell über die Verpflichtung zum Tragen der 
Schutzausrüstung informiert. Die Schutzausrüstung wurde über einen Großhändler in Polen 
geliefert und hatte in jedem Fall eine CE-Konformitätserklärung.

• Arbeitsbekleidung und Arbeitsschuhe
Arbeitskleidung und Arbeitsschuhe wurden entsprechend der Anweisung „I-022 / QHSE, 
Economy and Standards allocation of personal protective equipment, clothing and work footwear 
in Geofizyka Toruh S.A.” ausgegeben. Es handelt sich um Alba- und Cerva-Arbeitsbekleidung 
(Typ FF BE 01-002, FF BE 01-003) und Arbeitsschuhe sowie Gummistiefel S5 mit Filzeinlagen. 
Bekleidung oder Schuhe, die während der Arbeit beschädigt wurden, wurden durch neue ersetzt 
und dies in der Bekleidungskarte des Mitarbeiters notiert.

• Beschilderung
Das Truppbüro, die Lagerhallen, die Außenstellenflächen und alle Fahrzeuge wurden mit Warn-
schildern versehen, die über potenzielle Gefahren informierten und an grundlegende HSE-Regeln 
erinnerten. Die HSE-Richtlinien von GT wurden in Besprechungsräumen, in Fluren und am Treff-
punkt der Toolbox-Meetings platziert. Anleitungen zur Ersten-Hilfe, ein Flussdiagramm für die 
Brandbekämpfung und für die Meldekette bei einem Notfall wurden in jedem Raum ausgehängt. 
Alle Notausgänge sowie die Standorte der Feuerlöscher wurden mit entsprechenden Schildern 
gekennzeichnet.

3.3 Unterauftragnehmer und externe Dienstleister
Während des Projekts waren vier Nachunternehmer beschäftigt:
• Safe Guard Security - Sicherheitsdienst für die Bewachung des Truppbüros und Streifenfahrten 

im Gelände zur Sicherung der geladenen Bohrungen sowie der Sprengstofflager.
• IPS Informations and Planungs Service GmbH - Permit-Firma, u. a. verantwortlich für das 

Einholen von Betretungsgenehmigungen und für Absprachen mit Eigentümern, Nutzern oder 
Anwohnern zum Ablauf der seismischen Messungen.

• Andy Musfeld Spedition and Industrieservice - Dienstleistungen im Zusammenhang mit der 
Sprengseismik (Betrieb Sprengstofflager, Stellung Sprengberechtigter).

• Safe Lane Global GmbH - Prüfung auf Kampfmittelfreiheit.
Darüber hinaus wurden während der Mobilisierung und Demobilisierung sowie bei Bedarf 
verschiedene Dienstleister zum Einsatz von Gabelstaplern oder Kränen beschäftigt. Alle am Projekt 
beteiligten Unternehmen erklärten sich bereit, sich an die HSE-Regeln und -Vorschriften von GT zu 
halten, und sowohl das Personal als auch die Ausrüstung erfüllten alle erforderlichen Sicherheits-
kriterien.

3.4 HSE-Schulung
• Einführungsschulungen
Alle neu hinzugekommenen Mitarbeiter und alle Besucher wurden im Rahmen einer Ein-
führungsschulung, die verschiedene HSE-Aspekte im Zusammenhang mit der seismischen Messung 
abdeckte, mit dem Projekt vertraut gemacht. Neben allgemeinen Fragestellungen, deren Inhalte von 
der Position des Mitarbeiters abhängen, konzentrierte sich die Einführungsschulung auf die für die 
jeweils ausgeübte Tätigkeit typischen Gefahren. •

• Arbeitsplatz spezifische Schulungen
Vor Aufnahme ihrer Tätigkeit wurden alle neu eingestellten Mitarbeiter von ihren direkten 
Vorgesetzten geschult. Diese Art der Ausbildung bestand aus einem theoretischen und einem 
praktischen Teil, in dem die Mitarbeiter die Möglichkeit hatten, sich mit den ihnen übertragenen 
Aufgaben und den damit verbundenen Gefahren vertraut zu machen.
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• Weitere durchgeführte Schulungen
Schulung zur Nachtarbeit 
Schulung zur Feuerbekämpfung 
Schulung zur Arbeitssicherheit

Abgesehen von den oben beschriebenen Schulungen wurden in jeder Abteilung oder Arbeitsgruppe 
täglich vor Beginn der Arbeitsaufnahme kurze Toolbox-Meetings geführt.

3.5 Übungen
Im Laufe des Projektes wurden verschiedene Übungen zu sicherheitsrelevanten Aspekten durch-
geführt:

• 23.10.2019: Kommunikations-Übung
Die telefonische Erreichbarkeit des gesamten Personals wurde hergestellt.

• 30.10.2019: Medizinische Evakuierung (MedEvac - Medical Evacuation) und Kommunikations- 
Übung
Bei der Arbeit am Messpunkt 5286 | 1499 verletzte sich ein Mitarbeiter bei der Bewegung in 

schwierigem Gelände am linken Handgelenk. Nachdem andere in der Nähe arbeitende 
Mitarbeiter den Hilferuf gehört hatten, gingen sie zu dem Verletzten und halfen ihm zu einem 
Fahrzeug zu gelangen, wo Erste Hilfe geleistet wurde. Zur gleichen Zeit wurde der Bohrleiter über 
den Vorfall informiert, der Bohrleiter brachte den Verletzten zum nächstgelegenen Sammelpunkt 
Nr. 2 (Abbildung 15).

Resultat:
Die Übung war erfolgreich.
Die Mitarbeiter (Mannschaft eines Bohrgeräts) kannten den Kommunikationsablauf.
Die Mitarbeiter hatten alle Telefonnummern für den Notfall parat.
Erste-Hilfe wurde ordnungsgemäß geleistet,

- Die telefonisch an den Truppleiter, den HSE-Berater und den Vertreter des Auftraggebers 
übermittelten Informationen enthielten alle erforderlichen Details über das Ereignis.
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Abbildung 15: MedEvac- Übung.

• 22.11.2019: Kommunikations-Übung
Die telefonische Erreichbarkeit des gesamten Personals wurde getestet. •

• 30.11.2019: Feueralarm-Übung
Übung: Im Hauptgebäude des Truppbüros wurde durch den Büroleiter ein Feuer bemerkt. Er 
folgte den Instruktionen des Notfallreaktionsplans und alarmierte das im Truppbüro, in den Lager-
hallen und auf den Außenstellflächen arbeitende Personal (Abbildung 16).
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Resultat;
Die Übung war erfolgreich.
Die Mitarbeiter kennen den Sammelpunkt am Truppbüro.
Der Alarm war laut genug und wurde im Truppbüro, in den Lagerhallen und auf den 
Außenstellflächen gehört.

Abbildung 16: Feueralarm-Übung.

• 15.12.2019: Kommunikations-Übung
Die telefonische Erreichbarkeit des gesamten Personals wurde getestet. •

• 23.01.2020: Medizinischen Evakuierung (MedEvac- Medical Evacuation) und 
Kommunikations-Übung
Übung: Bei der Arbeit am Messpunkt 5421 | 1535 verletzte sich ein Mitarbeiter bei der Bewegung 
in schwierigem Gelände am linken Knie. Nachdem andere in der Nähe arbeitende Mitarbeiter den 
Hilferuf gehört hatten, gingen sie zu dem Verletzten und halfen ihm zu einem Fahrzeug zu 
gelangen, wo Erste Hilfe geleistet wurde. Zur gleichen Zeit wurde der Bohrleiter über den Vorfall 
informiert, der Bohrleiter brachte den Verletzten zum nächstgelegenen Sammelpunkt Nr. 4 
(Abbildung 17).
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Resultat;
Die Übung war erfolgreich.

- Die Mitarbeiter kannten den Kommunikationsablauf.
Die Mitarbeiter hatten alle Telefonnummern für den Notfall parat.

- Erste-Hilfe wurde ordnungsgemäß geleistet.
Die telefonisch an den Truppleiter, den HSE-Berater und den Vertreter des Auftraggebers 
übermittelten Informationen enthielten alle erforderlichen Details über das Ereignis.

Abbildung 17: MedEvac - Übung.
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30.01.2020: Kommunikations-Übung

Die telefonische Erreichbarkeit des gesamten Personals wurde getestet.

• 28.02.2020: Medizinischen Evakuierung (MedEvac- Medical Evacuation) und
Kommunikations-Übung
Übung: Bei der Arbeit am Messpunkt 5206 | 1541 wurde ein Mitarbeiter durch einen herab-
fallenden Ast am Kopf verletzt. Nachdem andere in der Nähe arbeitende Mitarbeiter den Hilferuf 
gehört hatten, gingen sie zu dem Verletzten und halfen ihm zu einem Fahrzeug zu gelangen, wo 
Erste Hilfe geleistet wurde. Zur gleichen Zeit wurde der Bohrleiter über den Vorfall informiert, der 
Bohrleiter brachte den Verletzten zum nächstgelegenen Sammelpunkt Nr. 2 (Abbildung 18).

Resultat:
- Die Übung war erfolgreich.

Die Mitarbeiter kannten den Kommunikationsablauf.
Die Mitarbeiter hatten alle Telefonnummern für den Notfall parat.
Erste-Hilfe wurde ordnungsgemäß geleistet.
Die telefonisch an den Truppleiter, den HSE-Berater und den Vertreter des Auftraggebers 
übermittelten Informationen enthielten alle erforderlichen Details über das Ereignis.
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Abbildung 18: MedEvac- Übung.
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3.6 Maßnahmen zur Steigerung der HSE-Aufmerksamkeit

3.6.1 Besuche des GT-Managements
• 04.10.2019; Besuch von  (Leiter der Abteilung Geophysikalische Methoden und 

Qualitätkontrolle)
• 22.10. - 24.10.2019: Besuch von  (Leiter der Transportabteilung)
• 18.11. - 19.11.2019:  

 (GT-Management)
• 05.02.2020:  (GT Vize-Präsident),  (Direktor Seismische 

Datenakquisition).

3.6.2 HSE-Besprechungen und -Treffen
• Innerhalb der einzelnen Abteilungen und Arbeitsgruppen (u. a. Vermesser, Auslage und 

Kontrolle der Registriereinheiten, Fahrer, Bohrer, Wartung, Transport) wurden täglich Toolbox- 
Meeting durchgeführt, die, neben der Besprechung der durchzuführenden Arbeiten, damit 
verbundene HSE-Aspekte (z. B. Persönliche Sicherheitsausstattung, sicheres Fahren, 
Wetterbedingungen) beinhalteten.

• Vor der Aufnahme von Arbeiten, die eine entsprechende Einweisung oder Schulung 
voraussetzen (z. B. Gabelstapler-Arbeiten, Kran-Arbeiten, Arbeiten in großer Höhe) wurden 
kurze Besprechungen von den Beteiligten mit dem HSE-Berater durchgeführt.

• Täglich fand eine operative Besprechung des Leitungspersonals (Truppleiter, HSE-Berater, 
Abteilungsleiter, Fremdbauüberwachung) zum aktuellen Stand der Arbeiten und zur Planung 
der kommenden Arbeiten statt (Abbildung 19).

• HSE-Ausschusssitzungen des Leitungspersonals (Truppleiter, HSE-Berater, Abteilungsleiter, 
Fremdbauüberwachung) zur Einhaltung und Verfolgung der HSE relevanten Aspekte wurden 
wöchentlich abgehalten.

Abbildung 19: Operative Besprechung des Leitungspersonals.
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3.6.3 Programm Unsichere Handlungen, Unsichere Bedingungen
Die Gesamtzahl der Beobachtungen von unsicheren Handlungen, unsicheren Bedingungen und 
positiven Ereignissen, die von GT-Mitarbeitern, Nachunternehmern, der Fremdbauüberwachung und 
Besuchern gemeldet wurden, belief sich auf 366. Alle Meldungen von unsicheren Handlungen oder 
unsicheren Bedingungen wurden bearbeitet und entsprechend einer Prioritätenliste schnellstmöglich 
sichere Handlungsmöglichkeiten und sichere Bedingungen hergestellt. Der Messtrupp wurde im 
Rahmen der Toolbox-Meetings und der HSE-Ausschusssitzungen über die offenen Punkte der 
Handlungs-Verfolgung (AIR - Action Tracking Register) informiert. Alle Beobachtungen mit höherem 
Gefährdungspotential wurden sofort behandelt. Detaillierte Statistiken, die die Art und Schwere der 
gemeldeten Ereignisse zeigen, sind in Abbildung 20 aufgeführt. Abbildung 21 zeigt außerdem die 
Verteilung der Herkunft der Meldungen in Bezug auf die einzelnen Abteilungen. Die meisten 
Meldungen gingen vom HSE-Berater aus, gefolgt von der Fremdbauüberwachung sowie mit 
größerem Abstand von der Bohrabteilung. Von den meisten Abteilungen oder Bereichen wurden nur 
sehr wenige oder gar keine Meldungen gemacht. Letzteres zeigt, dass hier noch Verbesserungen 
erforderlich sind. Da viele der Meldungen des HSE-Beraters auf den Kommentaren des Messtrupps 
beruhten, deutet dies darauf hin, dass einzelne Mitarbeiter die unsicheren Handlungen, unsicheren 
Bedingungen und die positiven Beobachtungen (UA, UC, PO) zwar kannten, aber aus irgendeinem 
Grund keine Veranlassung sahen, diese persönlich in mündlicher oder schriftlicher Form zu melden. 
Weitere persönliche Sicherheitsschulungen, die stärkere Einbeziehung des Leitungspersonals und 
ein Anreizprogramm scheinen erforderlich, um mehr Meldungen aus einzelnen Abteilungen zu 
erhalten.

Die Meldungen lassen sich inhaltlich wie folgt klassifizieren (Abbildung 22):

• Stoßen an Gegenständen - 13 %
• Ordnung halten - 12%
• Wetterbedingungen -10%
• Fahrzeuge - 8%
• Sonstiges - 22 %
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AP by TYPE
Obserwacje wg. typu NM; 0

■ UA

uc

PO

■ NM

AP by SEVERITY
Obserwacje wg. wagi

A

m

.HIGH-WYSOKI; 6

MEDIUM- 
SREDNI; 93

LOW-NISKI; 177

Abbildung 20: Aufteilung der gemeldeten Beobachtung und des Gefährdungspotentials.

UA - Unsafe Act, UC - Unsafe Conditions, PO - Positive Observation, NM - Near Miss.
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Action Points by DEPARTMENT
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Abbildung 21: Aufteilung der gemeldeten Beobachtungen auf die Abteilungen und Arbeitsgruppen.

■ AT 

AWARE

b  CB

■ CHEM 

DOC

■ EL

■ ENV

■ EXP

■ FH 

FIRE

t H

■ HK

■ HP

■ MH

■ OS

■ OTH 

PPE 

RAD

■ SB 

SEC

■ SICH

■ ST

■ TER 

VEH 

WAT

■ WEA

■ WL

Abbildung 22: Klassifizierung der gemeldeten Beobachtungen.
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3.6.4 Unerfahrene Mitarbeiter
Unerfahrene Mitarbeiter (d.h. Mitarbeiter mit weniger als 6 Monaten Berufserfahrung in ihrem 
Aufgabenbereich), von denen es beim Messtrupp nur sehr wenige gab, erhielten vor Aufnahme ihrer 
Tätigkeit die erforderliche Schulung und während der Ausübung ihrer Tätigkeit eine zusätzliche 
Betreuung.

3.6.5 Kampagnen zur HSE-Aufmerksamkeit
Die Aktivitäten zur Sensibilisierung für alle HSE-Aspekte basierten auf den täglichen Toolbox- 
Meetings, den Einweisungen vor der Aufnahme von Arbeiten sowie den wöchentlichen HSE- 
Ausschusssitzungen. Im Rahmen dieser Treffen und Besprechungen wurde das Personal über alle 
HSE-bezogenen Fragen informiert. Dabei war das Truppbüro Zentrum für alle Sicherheits-
informationen, wo eine HSE-Informationstafel, zahlreiche Plakate mit Sicherheitsinformationen und 
verschiedene Sicherheitswarnungen aushingen.

3.6.6 Anreizprogramm
Im Rahmen eines Anreizprogramms wurden vier Mitarbeiter für ihr besonderes HSE-Engagement 
ausgezeichnet (Abbildung 23, Abbildung 24, Abbildung 25, Abbildung 26).

Abbildung 23: Auszeichnung von - Fahrer.
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Abbildung 24: Auszeichnung von  - Bohrer.

Abbildung 25: Auszeichnung von  - Vorarbeiter.
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Abbildung 26: Auszeichnung von  - Schießer.

3.6.7 Disziplinarmaßnahmen
• keine

3.7 Sicherheit am Arbeitsplatz
• Vermessungsabteilung - keine Unfälle, volles Verständnis der Bedeutung von HSE und 

Befolgung aller Regeln und Prozeduren,
• Auslage, Kontrolle und Aufnahme der Registriereinheiten - keine Unfälle. Im Allgemeinen 

hielten sich die Mitarbeiter an die Regeln, trotzdem wurden einige Nachlässigkeiten in Bezug 
auf die Verwendung der Persönlichen Sicherheitsausstattung festgestellt.

• Transportabteilung - keine Unfälle. Die Fahrzeuge sind nach GT-Standard ausgerüstet. 
Erfahrene Fahrer mit Schulungen zum Fahren im Gelände und zum defensiven Fahren. Gutes 
Sicherheitsbewusstsein. Der Einsatz eines Echtzeit-GPS-Verfolgungssystems zur 
Überwachung der Leistung des Fahrers und die Analyse der Daten erwiesen sich hier als sehr 
vorteilhaft. Schlechte Wetter- und schwierige Geländebedingungen wurden öfters als unsichere 
Bedingungen gemeldet. Wegen des Betriebs auf Feld- und Waldwegen mit schlammigem und 
unebenem Boden wurden von den Fahrern gelegentlich einige technische Mängel gemeldet, 
die hauptsächlich das Fahrwerk (Radaufhängung) betrafen.

• Verwaltung - keine Unfälle, volles Verständnis der Bedeutung von HSE und Befolgung aller 
Regeln und Prozeduren.

• Sicherung - keine Unfälle, volles Verständnis der Bedeutung von HSE und Befolgung aller 
Regeln und Prozeduren.

• Bohrabteilung - keine Unfälle. Gutes Sicherheitsbewusstsein, einige Nachlässigkeiten in 
Bezug auf die Verwendung der Persönlichen Sicherheitsausstattung und bei einzelnen 
manuellen Tätigkeiten wurde beobachtet.

• Sprengseismik - keine Unfälle, volles Verständnis der Bedeutung von HSE und Befolgung aller 
Regeln und Prozeduren.

• Vibroseismik - keine Unfälle, volles Verständnis der Bedeutung von HSE und Befolgung aller 
Regeln und Prozeduren.
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Zur Reinigung der Straßen im Messgebiet war ein Traktor mit Reinigungsbürste vorgesehen 
(Abbildung 27), der insbesondere im Umfeld der Vibrofahrzeuge arbeiten sollte. Da aber neben den 
Vibrofahrzeugen, die auch nur selten auf befestigten Straßen fuhren, täglich eine Vielzahl anderer 
Fahrzeuge (Pickups) unterwegs waren, die wiederum relativ häufig von Wald- und Feldwegen auf 
die Hauptstraßen wechselten, trat in einigen Bereichen eine relativ starke Verschmutzung der 
Fahrbahn auf. Es wurde daher ein zweiter Traktor mit Reinigungsbürste sowie ein Fahrzeug mit 
Wassertank eingesetzt, so dass die Straßen auch nass gereinigt werden konnten (Abbildung 28). 
Darüber hinaus wurde auch der Einsatz einer professionellen Kehrmaschine beauftragt (Abbildung 
29). Auf der Straße zwischen Remlingen und Groß Vahlberg wurden außerdem zusätzliche 
Verkehrszeichen (Arbeitsstelle, Schleuder- oder Rutschgefahr) aufgestellt (Abbildung 30). Die 
temporäre Sperrung einzelner Waldwege für GT-Fahrzeuge sollte zudem verhindern, dass an 
bestimmten Stellen Schlamm aus dem Wald auf die Hauptstrassen ausgetragen wird (Abbildung 31).

Der Durchzug des Sturmtiefs „Sabine“ in der Nacht vom 09.02. zum 10.02.2020 und weitere Tage 
mit sehr starkem Wind verursachten zweimal eine Unterbrechung der Messaktivitäten. Im Wald 
stürzten einige Bäume um und versperrten Wege, so dass nach starkem Wind immer eine 
Besichtigung der Verhältnisse im Asse-Wald vor Aufnahme der Arbeiten notwendig wurde (Abbildung 
32, Abbildung 33). Die aktuellen Windverhältnisse wurden am Truppbüro und am Messwagen 
gemessen und die Wettervorhersagen täglich verfolgt.

Von zwei Landwirten im Messgebiet wurde auf das Risiko einer möglichen Einschleppung der 
Afrikanischen Schweinepest (ASP) durch den polnischen Messtrupp von GT hingewiesen. Als 
vorbeugende Maßnahme wurden daher die Reifen aller Fahrzeuge des Messtrupps mit dem 
Desinfektionsmittel Virkon S behandelt (Abbildung 34, Abbildung 35).

Abbildung 27\ Straßenreinigung.
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Abbildung 28: Straßenreinigung.

Abbildung 29: Straßenreinigung durch eine professionelle Kehrmaschine.
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Abbildung 30: Kennzeichnung von Gefahrenstellen mit Warnschildern.

Abbildung 31: Sperrung von Wegen für Fahrzeuge des Messtrupps.
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Abbildung 32: Besichtigung von Waldwegen nach Durchzug eines Sturms.

Abbildung 33: Während des Sturms umgestürzte Bäume.

Abbildung 34: Desinfektion von Fahrzeugen - Afrikanische Schweinegrippe 1.
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Abbildung 35: Desinfektion von Fahrzeugen - Afrikanische Schweinegrippe 2.

3.8 Gesundheit

3.8.1 Gesundheitsfürsorge

• Alle Mitarbeiter des Messtrupps verfügen über gültige medizinische Eignungsuntersuchungen 
und sind in Grundlagen der Erste-Hilfe geschult.

• Alle Mitarbeiter des Messtrupps wurde der Zugang zu einer öffentlichen medizinischen 
Einrichtung (Krankenhaus in Wolfenbüttel) gewährt.

• Alle polnischen Mitarbeiter des Messtrupps sind Besitzer eine Europäischen 
Krankenversicherungskarte.

3.8.2 Erste-Hilfe-System
Die örtlichen Notfalldienste waren über die seismischen Messungen informiert und hatten alle 
Informationen, die für eine schnelle Hilfe im Notfall und eine reibungslose Zusammenarbeit 
erforderlich waren, erhalten (z. B, Lage der Sammelplätze (Abbildung 36)).
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Abbildung 36: Lage der Sammelplätze im Messgebiet.
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3.8.3 Drogen- und Alkoholtests
Es wurden insgesamt 3510 Alkoholtests an zufällig ausgewählten Mitarbeitern durchgeführt. Kein 
Test zeigte ein positives Ergebnis. Kein Test musste aufgrund eines Verdachts auf Alkohol 
durchgeführt werden. Ebenso war es nicht notwendig, einen Test nach einem Vorfall durchzuführen.

3.9 Umweltschutz 
Gefährliche Substanzen
Alle während des Projekts verwendeten Gefahrstoffe wurden dokumentiert und im Gefahrstofflager 
gelagert, zu dem nur entsprechend autorisiertes Personal Zutritt hatte. Es wurde ein projekt-
spezifischer Abfallwirtschaftsplan implementiert, um alle Fragen der Abfallentsorgung zu regeln. Die 
angefallenen Abfälle wurden von der Firma Remondis übernommen und ordnungsgemäß in Sammel- 
und Recyclingstellen entsorgt, die für den Empfang der jeweiligen Abfälle zugelassen waren.

Demobilisierung
Unmittelbar nach Abbau der Registriereinheiten begann der Messtrupp mit der Demobilisierung. Das 
Truppbüro mit seinen Lagerhallen und Außenstellflächen wurde in seinen ursprünglichen Zustand 
zurückversetzt und besenrein dem Besitzer übergeben (Abbildung 37, Abbildung 38, Abbildung 39). 
Zwei Container mit Daten-Servern sowie zwei Büros für die Mitarbeiter der Datenaufbereitung 
verblieben nach der Demobilisierung noch im Truppbüro.
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Abbildung 38: Außenstellflächen nach der Demobilisierung.

Abbildung 39: Außenstellflächen nach der Demobilisierung.

3.10 Sicherheit
Ein wichtiger Aspekt im Zusammenhang mit den seismischen Messungen war die Gewährleistung 
der Sicherheit im Truppbüro nach dem täglichen Arbeitsende sowie die Kontrolle des Sprengstoff-
lagers und der geladenen Bohrungen. Zu diesem Zweck eingestellte Sicherheitskräfte bewachten 
nachts das Truppbüro und fuhren im Messgebiet Streife.

3.11 Vorbeugende Maßnahmen und Verbesserungen
Alle Meldungen von unsicheren Handlungen oder unsicheren Bedingungen wurden in eine 
Handlungs-Verfolgungsliste (ATR - Action Tracking Register) aufgenommen und im weiteren Verlauf 
des Projektes, entsprechend einer Priorisierung, sichere Handlungsmöglichkeiten und sichere 
Bedingungen hergestellt (siehe Anhang 2).

3.12 Audits
Am 25.09. und 26.09.2019 wurde im Rahmen eines Technischen Audits die Vermessungs-, Bohr- 
und Nahlinienausrüstung des Messtrupps geprüft. Das Technische Audit der Vibrofahrzeuge, der 
Registriereinheiten sowie der VSP-Messrüstung erfolgte vom 07.01. bis zum 10.01.2020. Beide
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Audits wurden von der Firma Verif-i durchgeführt und die Prüfungsergebnisse bestätigten die 
Einsatzbereitschaft der Messgeräte [1],
3.13 Besucher
• 24.10.2019: Landesamt für Bergbau, Geologie und Energie (LBEG, Bergamt) (Abbildung 40)
• 12.11.2019: HSE-Abteilung der BGE (Abbildung 41)
• 26.11.2019: Landesamt für Bergbau, Geologie und Energie (LBEG, Bergamt) und 

Berufsgenossenschaft RCI (Abbildung 42)
• 28.11.2019: HSE-Abteilung der BGE
• 03.12.2019: BGE-Geschäftsführung (Abbildung 43)
• 13.12.2019: Film-Team “lichtempfindlich” im Auftrag der BGE (Abbildung 44)
• 11.01.2020: Film-Team “lichtempfindlich” im Auftrag der BGE (Abbildung 45)
• 17.01.2020: NDR-Fernsehen (Abbildung 46)
• 24.01.2020: Film-Team “lichtempfindlich” im Auftrag der BGE (Abbildung 47)
• 08.02.2020: Tag der Offenen Tür (Abbildung 48)
• 13.02.2020: Studentengruppe der TU Braunschweig (Abbildung 49)
• 21.02.2020: Reporter der Braunschweiger Zeitung
• 25.02.2020: Film-Team “lichtempfindlich" im Auftrag der BGE

Abbildung 40: Besuch von Vertretern des Bergamts.
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Abbildung 41: Besuch von Vertretern der HSE-Abteilung der BGE.

Abbildung 42: Besuch von Vertretern des Bergamts und der Berufsgenossenschaft.
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Abbildung 43: Besuch von Vertretern der BGE-Geschäftsführung.

Abbildung 44: Film-Team „lichtempfindlich“.

Abbildung 45: Film-Team „lichtempfindlich“.
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Abbildung 46: NDR-Fernsehen.

Abbildung 47: Film-Team „lichtempfindlich“.

Abbildung 48: Tag der Offenen Tür.
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Abbildung 49: Studentengruppe der TU Braunschweig.

4 Zusammenfassung, Schlussfolgerungen und Empfehlungen

HSE-Aufgabenstellung:

• Durchführung regelmäßiger Treffen für die Mitarbeiter des Messtrupps zu allen 
projektbezogenen HSE-Aspekten.

• Sicherstellung der Einhaltung aller Bestimmungen des polnischen und deutschen Rechts sowie 
der vertraglichen Anforderungen.

• Bereitstellung von HSE-Beratern und geeigneter Ausrüstung zur Einhaltung aller HSE-Aspekte.
• Durchführung einer HSE-Leistungsüberwachung zur kontinuierlichen Verbesserung.

HSE-Ziele:

• Minimierung der Anzahl von Unfällen.
• Minimale Umweltbelastung, insbesondere keine Emission von Schadstoffen in Boden, Wasser 

oder Luft.
• Keine Störung von umweltsensiblen Gebieten.
• Keine Aufnahme der Arbeit ohne Gefährdungsabschätzung und Einhaltung der 

Arbeitssicherheit.
• Effiziente Nutzung der natürlichen Ressourcen.
• Gutes Verhältnis zu den Anwohnern und Vertretern der Ortschaften im Messgebiet.
• Erhöhung des HSE-Bewusstseins innerhalb des Messtrupps.

Schlussfolgerungen und Empfehlungen:

• Die seismische Messkampagne erfolgte ohne Unfälle und ohne Umweltschäden.
• Die Sicherheit hatte für die Truppleitung, das HSE-Personal und den Auftraggeber von Anfang 

an höchste Priorität.
• Die meisten und wichtigsten der Key Performance Indicators (Leistungsindikatoren) wurden 

erreicht.
• Das Gespräch über möglichen Gefahren vor Arbeitsbeginn in Toolbox-Meetings und 

Schulungen hatte einen positiven Einfluss auf das Sicherheitsbewusstsein des Messtrupps.
• Das Recht, die Arbeit jederzeit abzubrechen, wenn sie nicht sicher war, wurde immer wieder 

betont.
• Die Nutzung von Rückfahrkameras oder die Einweisung durch den Beifahrer beim 

Rückwärtsfahren trug zur Schaffung eines sicheren Arbeitsplatzes und zur Vermeidung von



KQ
M

_T
ex

tb
la

tt_
R

EV
11

_S
ta

nd
-2

01
8-

04
-1

6

Projekt PSP-Element Funklion/Thema Komponente Baugruppe Aufgabe UA Lfd Nr. Rev.
NAAN NNNNNNNNNN NNAAANN AANNNA AANN AAAA AA NNNN NN

9A 56100000 SMÜ HF BW 0010 00 BGE BUNDESCESELLSCHAFT
FÜR ENDLACERUNG

SGU - Sicherheit, Gesundheit, Umweltschutz (HSE) im Rahmen der 3D-Seismik Asse Blatt: 48

Zwischenfällen beim Rückwärtsfahren bei. Innerhalb des Geländes des Truppbüros 
(Außenstellflächen) wurde ein Einbahnsystem eingeführt.

• Dank des großen Engagements des gesamten beteiligten Personals konnten alle Arbeiten 
sicher abgeschlossen werden.

• Die Nachunternehmer wurden als professionell und kooperativ in Bezug auf HSE-Fragen 
bewertet.

• Alle gemeldeten unsicheren Bedingungen wurden umgehend beseitigt.
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Anhang 1: HSE Statistik

C.f i *i »j» H wMn|

FINAL HSE REPORT 
5EI5MIC CREW DE-24 
APPEN DIX1 - HSE STAU5T1 CS

PAGE lof2 
DATET)7.03-2020

FINALHSEREPORT 
SEI5MIC CREWXX-OOO 
APPENDIX 1- HSE STATISTICS

PAG E 2 of 2 
DATE:07.03.2020

from: to:
September2019 March2020
Numberof daysworked; 163
i* :i v.'i h  * f.\ TOTAL GT Subcontr. Client Vtsityoth.
i Number of emplovees 90 74 ii 2 3
Manhoursv.'orked 144 070 1 120060 17 830 1910 4 270
Cumulative manhoursvdthout LTI 144 070 1 120060 17 830 1 910 4 270

I Cumulative man hours worked_______ 144 070 1 120060 17 830 1910 4 270

LAGGING INDICATORS TOTAL GT Subcontr. Client Oth/Vis.
Fatalities (FAT) 0 0 0 0 0
Lost Work DayCasestLWDC) 0 0 0 0 0
Restricted WorkdayCases (RWDC) 0 0 0 0 0
MedicalTreatmentCases (MTC) 0 0 0 0 0
Total Recordable Incidents (TRI) 0 0 0 0 0
Occu national lllness 0 0 ö 0 0
First Aid Cases (FAC) 0 0 0 0 0
Nearmisses 0 0 0 0 0
Environmental Incidents 0 0 0 0 0
Spillages 0 0 0 0 0
Asset Damages excl. fire 0 0 0 0 0
Fires 0 0 0 0 0
Motor Vehicle Crash es 0 0 0 0 0
Security incid ents ind. tbeft 0 0 0 0 0

FREQUENCIES
Lost Time Iniury Frequency (LTIF) 0,00
Total Recordable Incident Rate (TRIR) 0,00
Motor Vehicle Crash es Rate (MVCR) 0,00

LEADING INDICATORS TOTAL GT Subcontr. Client Oth/Vis.
Unsafe Acts (UA) 30 12 0 18 0
Unsafe Conditions (UC) 244 193 0 51 0
Positive Observations (PO) 92 81 0 11 0
Inten/entions (1) 22 20 0 2 0
Work Observations 0 0 0 0 0
ISA Developed / Reviewed 0 0 0 0 0
PermittoWork 6 6 0 0 0

AUDITS& INSPECTIONS TOTAL GT Subcontr. Client Oth/Vis.
Management Visits 19 13 0 1 5
Departmental Inspections and Audits 145 145 0 0 0
Cross 1 nspections and Audits 0 0 0 0 0
Daily Vehicle Checks 6475 6475 0 0 0
Total Numberof Inspections & Audits 6620 145 0 0 0

i Key Performance Ineicaiors Enter manuall/

TRAININGS Employees Hours
Crew Induction 263 273
Inductionfor visitors 108 85,5
Ontheiob 38 304
Other HSE Trainings 39 32
Introducton/ Indust rySafety Training 37 122
Periodical IndustrySafetyTraining 32 256
Total 485 816,5

DRILLS TOTAL
Medevacsimulation 4
Medevaccommunication 7
Fire response 1
Oilspillage 0
Man Lost 0
Other 0
Total 12

MEETINGS TOTAL
Crew HSE Meetings 23
HSE Committee Meetings 0
Toolbox 714
Toolbox beforeTask 7
Other 127

TOTAL GT Subcontr. Client OtK/Vis.
Numberof Crew Clinic Consultations 0 0 0 0 0
Numberof Other Medical Consultations 0 0 0 0 0
Medevac 0 0 0 0 0
Number of Random Alcohol Tests 3510 3510 ö 0 0
Nu mber of Random DrugTests 0 0 0 o 0

TRANSPORT MANAGEMENT TOTAL Consumpbon TOTAL
Number ofvehides 90 Blade Wsterfl) 0
Kilometresdriven 1 328 975 Gr ey Water ’0 0

m__________ 0
RESOURCES CONSUMPTION TOTAL WierdrruciriEsO 0
Energy excl. generators [kWh! aa. Dfesel (0 0
Water from water-supply System f m3l aa. Petrol {Q 0

fe? er/woa d kjs) 0
WASTE &SEWAGE TOTAL Plastic (kgs] 300
Medical (kg) 0 Metals (kgs} 0
Total Hazarßous (kgs) 380 — 1 LfcedtVesJkss) 0
ton hazardouswasteotbsrthat rrwncipal [kg) 0 Bs-ttsr« 0
Segregated Municipal Waste (ms) 45 Oilsffl 300
Mixed Municipal Waste (m3) 94 OSTte-sikssl 40
Sewage (m!) 0 AbsorßeTtc-rtTS 40

Other {kjp! 0
PRIZES (INCE NTIVE PROGRAM) TOTAL DISG PL 1NARY M EASU RES TOTAL
HSE Reporting 4 Alcohol 0
Best Driver o Driving 0
Other o Other 0
Total 4 Total 0 J
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Anhang 2: Handlungs-Verfolgungsliste (AIR - Action Tracking Register)
NM 0 REPORTED 366
UA 30 OPEN 0
UC 244 CLOSED 366

ACTION TRACKING REGISTER PO 92

SEISMIC CREW DE-24 DATE 07.03.2020 TOTAL 366

CLOSED 346

OPEN 0

No.
Lp- Jp

JS
4 , Company 

Firma 1 ▼
Source 
2rödfo| ’r

Reporting Dept 
Dzial zgfaszajqcj -r

Author
Zgl3-Z3&cy| ’r

Date Repofted 
Data zgtoszerj ▼

Category 
Kategot ▼

Observation
Obserwaqa | ▼

1 ntervertion 
Interwerxl ^

Recomme nded Rs media 1 .Actic-n 
Proponowane^odkizaradcze | -r

Responsibility
Odpowiedzialn,

Prior Hy 
Prioryj ▼

Target Date 
Planowan— 

data wvkorJ ^

Status
Aktuatn

stat-s

Cumptetbn Date 
Data wykonar ^

Cünfirmation of Comptetipn 
Potwisrdzsnie wykona (fl t

Commsnts
Korne ntarze

1 UC GT OBS HSE 2019.09.27 VEH Dangerousertryto fightvehicte parking [th»e probabißty 
of thir ca r Looking the wa 10. YE5 Need to be properiy secured. TM LOW 2019.09^7 CLOSED 2019.09.27

2 uc GT OBS HSE 2019.09^7 SIGN Lack of rruster polrrt at EC YE5 Need to be estabffished. HSE MEDIUM 2019.09.27 CLOSED 2019.09.27
3 UC GT OBS HSE 2019.09^:7 Fl RE Loca 1 Expired flre extingueher in th»e main ha II YES Shcu Id be re moved. 1 rt-ta II a new or»e. HSE . 2vV 2019.09.27 CLOSED 2019.09.27

4 uc CLIENT OBS CLIENT 2019.0927 AWARE
Trafffc regulatk'n in V/ittma r 'thre right hand rute’ on
marry places. NO Issue for TB*A TM LOW 2019.09.27 CLOSED 2019.0928

5 uc GT OBS HSE 2019.0928 ST Steepterraininthe middle C'f the prcject NO Issue for TEfA HSE LOW 2019.09.30 CLOSED 2019.09.30
6 uc GT OBS HSE 2019.0928 SIGN LackofAMP. YES Need to be estabifehed. HSE MEDIUM 2019.09.30 CLOSED 2019.09.28
7 uc GT OBS PC 2019.09.30 WEA Very strong wird du ring day. YES Sta nd by. PC ■1391 2019.09.30 CLOSED 2019.09.33

8 PO GT OBS HSE 2019.09.30 AWARE Orte empkyee suport anotber du ring a reversirg 
mareuver. NO Positive Observation. HSE LOW 2019.09.30 CLOSED 2019.09.30

9 uc GT OBS HSE 2019.10.01 WEA
Due to dry season th« main forest in middle of th« project
c in bad corrfition (fa Hing trees). NO Project rek register need to te reviewed. HSE MEDIUM 2019.05.10 CLOSED 2019.09.08

10 uc GT OBS HSE 2019.10.01 WEA
Due to dry season the main forest in middle of the project
ts in bad condition (fa Hing trees).

NO Issue for TEM ard vreekiy meetir.g. HSE MEDIUM 2019.ia07 CLOSED 2019.10.05

11 uc GT OBS HSE 2019.10.01 WEA Due to dry season the main forest in middle of the project
ts in bad condition |fa Hing trees).

NO Allempksyeeswhoworkintl-ie forest {during wird) need to
•.vear helmets. HSE MEDIUM 2019.10.10 CLOSED 2019.10.08

12 uc GT OBS ADM 2019.10.02 ST Unmarked thresboö at tht® entrarce tothe surveying
offtce. YES Need to marked. cc LOW 2019.1002 CLOSED 2019.10.02

13 uc GT INSP HSE 2019.10.02 H Lack of FAK in mechanie Viorkshop. NO Need to be installed. HSE LOW 2019.10.09 CLOSED 2019.ia05
14 uc GT INSP HSE 2019.10.02 H La ck of eye wa sh Station in mecha nie v.orks hop. NO Need to be installed. HSE -GW 2019.10.09 CLOSED 2019.ia05
15 uc GT INSP HSE 2019.1002 SIGN Lack of ERP posted in mecha nie workshop. NO Need to be postes. HSE LCW 2019.10.09 CLOSED 2019-10.22
16 uc GT INSP HSE 2019.1002 Fl RE Lack of smoke detector in mecha nie Yi'orks hop. NO Need tobe installed. HSE -OW 2019.10.09 CLOSED 2019.1022
17 uc GT INSP HSE 2019.10.02 Fl RE Lack of fire extingutsher nea r mecha nie workshop. YES Need tobe installed. HSE .ow 2019.10.09 CLOSED 2019.10.02
18 uc GT OBS HSE 2019.10.05 AWARE 52 new GT employees will a rrive today. YES Induction training need to be done. HSE -OW 2019.10.05 CLOSED 2019.10.05
19 uc GT OBS HSE 2019.10.05 AWARE 52 nev/ GT employees will a rrive today. NO Training matrbc need to be updated. HSE -OW 2019.10.10 CLOSED 2019.10.07

20 UA GT OBS HSE 2019.10.05 AWARE So me employees smoke ciga rettes outskie smoking a rea. YES Proper explanation was given. HSE LOW 2019.10.05 CLOSED 2019.10.05

21 uc GT OBS HSE 2019.1007 SIGN Muster point sign disappeared from BC NO Need to be posted new one. HSE LOW 2019.10.09 CLOSED 2019.10.08
22 uc GT OBS HSE 2019.10.07 SIGN AMPI sign disappeared from BC NO Need to be posted new one. HSE IOW 2019.10.09 CLOSED 2019.10.08
23 UA CLIENT OBS CLIENT 2019.1008 PPE Nota II GT drillersusedustmasks. NO Proper amount of dust mask need to be given for employees- HSE MEDIUM 2019.10.09 CLOSED 2019.10.09
24 UA CLIENT OBS CLIENT 2019.1008 ENV Not all GT drillers use antispül trays. NO Issue for tbm. DRILL MEDIUM 2019.10.09 CLOSED 2019.10.09

25 UA CLIENT OBS CLIENT 2019.1008 AWARE
Not all GT drrvers res pect ’righthand rules’. Local people
complain for overspeeding by GT cars. NO Issue for tbm. TM MEDIUM 2019.10.09 CLOSED 2019.10.08

26 PO CLIENT OBS CLIENT 2019.1009 AWARE LVL crew - proper work Organisation and PPE available
and being used. NO Positive Observation. HSE LOW 2019.10.09 CLOSED 2019.10.09

27 PO CLIENT OBS CLIENT 2019.1009 AWARE GT drrvers - obey speed limrts and “right hand rule“. NO Positive observatioa HSE iCW 2019.10.09 CLOSED 2019.10.09

28 uc GT INSP HSE 2019.10.10 Fl RE
Drilling team inspection; Extinguisher available but not
near compressor. NO Proper explanation was given. HSE LOW 2019.10.10 CLOSED 2019.10.10

29 PO GT INSP HSE 2019.10.10 AWARE
Drilling tea m inspection: very good a nd safe Yiork
organizatioa Proper PPE used. NO Positive observatioa HSE IOW 2019.10.10 CLOSED 2019.10.10

30 uc GT OBS HSE 2019.10.10 SIGN No reverse parking sign in frint pa rking. NO Sign need to be posted. HSE .GW 2019.10.14 CLOSED 2019.10.14
31 uc GT OBS HSE 2019.10.11 H Dispatch 112 is riot informed about AMP. NO Need to be infermed. HSE MEDIUM 2019.10.14 CLOSED 2019.10.14

32 uc GT OBS HSE 2019.10.12 DOC
Some of employees has got no Introductory Incfustry
Safety Training. YES Proper training need to be done. HSE MEDIUM 2019. ia 12 CLOSED 2019.10.12

33 uc GT OBS HSE 2019. ia 12 DOC
Some of employees hasgotalmostexpire Periodical 
Intkßtry Safety training. YES Proper training need to be done. HSE MEDIUM 2019.10.12 CLOSED 2019.10.12

34 uc GT OBS HSE 2019.10.14 H AED 1 electrode expiration date has expired. NO Need to be replaced for a new one. HSE MEDIUM 2019.10.15 CLOSED 2019.10.16
35 uc GT OBS HSE 2019.10.14 H AED 2 electrode expiration date has expired. NO Need to be replaced for a new one. HSE MEDIUM 2019.10.15 CLOSED 2019.10.16

36 UA CLIENT OBS CLIENT 2019.10.14 PPE Not all drillers usingantidustmask. YES Remind to all drillers about proper PPE during drillier's activity. DRILL IOW 2019.10.14 CLOSED 2019.10.15
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37 PO GT OBS HSE 2019.10115 ru. D rivers pa rk ca rs front to e ntry. NO PossitVe observatbn na. na. 2019.10.15 CLOSED 2319.10115
38 UC GT OBS HSE 2019.10.15 OTH La ckof 5oa p in tollet NO Puttbesoap CC -CW 2019.1015 CLOSED 2319.10.15
39 U€ GT OBS HSE 2019.10.16 HK Container for mixed waste e full NO Contact with waste compa rry CC LOW 2019.1016 CLOSED 2319.10.18

40 UC GT OBS HSE 2019.10.16 ST
Rainlng durir<g the night STippery grc<urd in th« freli Rek 
of sfip and trips.

NO Empkyees w'ere informed about pay attentbn dwrir.g wa Ifcin in 
the feil HSE MEDIUM 2019.1016 CLOSED 2319.10116

41 UA GT OBS DRILL 2019.10116 VEH
Sur.ny day yesterdaym Ma ny kca 1 citirerc wa Iking a rd 
drive bkydes in the forest Some cars vre nt with high 
speed passlng other users of forest roads.

NO D rive s lewer on the forest tracks. Piry attentbn on other users 
of the roads.

DRILL MEDIUM 2019.1016 CLOSED 2319.10.16

42 UA CLIENT MEET CLIENT 2019.10117 PPE
Yesterday visit in the fieWL No everyborfy use PP E at the 
drillirg machlnes.

NO Remird to a II drilters a bout proper PPE during drilFer's activity. HSE MEDIUM 2019.1019 CLOSED 2319.10.19

43 UC CLIENT MEET CLIENT 2019.10.17 OTH No erxxigh visit in the he Id fcy HSE NO More visit in the feö HSE -CW 2019.1018 CLOSED 2019.10117

44 UC GT INSP HSE 2019.10L17 PPE No ever^'tcdy was equlpped ln P P E in EMCI tea m YES Employee was informed about hear protection i HSE Office. 
Everybody has to equip in a IIP P E

HSE .CW 2019.1018 CLOSED 2319.10.18

45 UA GT INSP HSE 2019.iai7 PPE One of driller dkl not use of safty glasses during drlllirig YES He was stopped and iretmeted a bs'utuse of the safty glasses HSE MEDIUM 2D19.1017 CLOSED 2019.1CU7

46 UC GT INSP HSE 2019.1CL17 PPE One drilOng he Iper dkl rot use dust mask YES He v«as stopped a rd instructed a bout use of the dust mask HSE -CW 2019.1017 CLOSED 2319.10.17

47 UC GT INSP HSE 2019.10.17 OTH Fuel ta nk was sta nded on the grourd YES Tea m was informed a bout storage the fuel ta nks in specia 1 
bc«xes or on the ve hkles.

HSE MEDIUM 2019.1017 CLOSED 2019.10.17

48 PO GT INSP HSE 2019.10.17 na. Ore tea m was equlpped in full P P E AJI members of the 
teamused PPE

NO P cesrtbf e ohse rvation na. na. 2019.1017 CLOSED 2319.10.17

49 UC GT OBS HSE 2019.10.18 VEH Driver park to back to entry NO D rive r was iretructed a bout pa rk front to e ntry HSE _OW 2019.1018 CLOSED 2319.1018

50 PO GT INSP HSE 2019.10.18 03. Good cooperatbn in survey tea m. Vehide was pa rked in 
safty area. Surveyor knows Emergenry prccedure.

NO Poss'rt/ve ohse rva tion na. na. 2019.1018 CLOSED 2019.10L17

51 PO GT OBS HSE 2019.10.19 rta. On of employee helped driver parked the car. NO Possitive oteervatk-n na. na. 2019.1019 CLOSED 2019.10.19

52 UC GT OBS DRILL 2019.10.19 SB
Ma ny loca 1 people on thie forest roads. Lcca 1 scciety v.’as 
wa Iking, bkycllng etc

NO 1 nform drivers a bout stow down on the forest roads HSE MEDIUM 2019.1021 CLOSED 2019.10.21

53 UC GT OBS DRILL 2019.10.21 SB One road in the forest is too steep for points on vlbro. NO Charge the points from vibro to tracktor drilFing point SURV MEDIUM 2019.1027 CLOSED 2019.1026

54 PO GT INSP HSE 2019.10.21 03. P AT tea m uses a IIP P E during irspection NO Possitive Observation na. na. 2019.1021 CLOSED 2019.10.21

55 PO GT INSP HSE 2019-1021 f\3.
Fire extinguisher was exhibited at the compresor in 
drilfingteam

NO P oss itive obse rva tion na. na. 2019.1021 CLOSED 2019.1021

56 UA GT INSP HSE 2019.10.21 PPE Driller dkl not use the safety glasses during drilling NO 1 nform drillers about use of PPEindude safty glasses HSE -CW 2019.1023 CLOSED 2319.1022
57 UC GT OBS HSE 2019.1021 HK Many foil is storaged behind bags with bentonite. NO Order waste Collection CC -CW 2019.1026 CLOSED 2019.1022
58 UC GT OBS HSE 2019.1021 VVL Presents bees on the projectarea NO 1 nform employees about bees a rd prccedure HSE MEDIUM 2019.1026 CLOSED 2019.1025

59 UC GT INSP HSE 2019.1022 HK
Engines. Hammers, chocked litte r ed arc-urd drilling 
mechank workshop.

NO Put in order, ferce the area with drilling machlnes. TM l°w 2019.10.23 CLOSED 2019.1022

60 UC GT OBS HSE 2019.10.22 SB
Not enoogh Fight at the entry on the platform in the vkinity 
of mecha nk wor ks hop NO 1 nsta 11 additiona 1 la mp TM MEDIUM 2019.1026 CLOSED 2019.10.26

61 PO GT INSP HSE 2019.10.23 n.3. AJI employees are equipped in PPE ard use of all PPE NO Pc-ssitive oteervatic-n na. na. 2019.1023 CLOSED 2019.10.23
62 UC GT OBS HSE 2019.1023 VEH Safe global tea ms park on the middle of parking area NO 1 nform drivera that they shoukl pa rk arourd the pa rkirg HSE _CW 2019.1026 CLOSED 2019.1024

63 UC GT OBS TM 2019.10.23 FH
Open holes on shooting fine no 5261 in the vkinity of 1514 
point

NO Put the point on the ha za rd ma p SURV MEDIUM 2019.1027 CLOSED 2019.1026

64 PO GT OBS HSE 2019.1023 03. Mr. Wojciech Kusnierczak reported ureafe place ard 
secured thie place warning tape.

NO Possitive observatbn na. na. 2019.1023 CLOSED 2019.1023

65 UC GT OBS HSE 2019.10.24 VVEA Fog morning time. Reduce of vtsibiFity. NO Adjust the speed to the condition on the roads HSE MEDIUM 2019.10.24 CLOSED 2019.1024

66 UC GT INSP HSE 2019.1024 Fl RE
Rre extinguisher is blocked by water box. No access to 
the fireextinguisher

NO Shift the plasti: box TM -GW 2019.1024 CLOSED 2019.1024

67 UC GT INSP HSE 2019.1024 Fl RE
Fire generator is located bihind the fuel tank. Difkutt 
access. NO Move the fire generator in front of fuel tanker TM LOW 2019.1024 CLOSED 2019.1024

68 UC GT OBS DRILL 2019.1024 SB Many horses on the forest roads NO
Drivers shoukl stop, turn off the engine. pass the horses a rd 
Start HSE MEDIUM 2019.1026 CLOSED 2019.1026
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69 UC GT OBS DRILL 2Ö19.10.25 PPE
Qua nty of aafet/ glaste- 3 rd maiks e rot e nough to wrk 
in aome 3 rea ln th« feid

NO Sent e-mail to HSE to Tonufi HSE -CW 2D19.1Q25 CLOSED 2019.1025

70 PO GT MEET DRILL 2019.10-26 rt3. Gccd bchVc'tür emptoyyes in th« fte ML They stoired open 
v.cel wa rnirg type.

NO Possitive ot^ervatJon ru. rta. 2019.1Ü26 CLOSED 2019.1026

71 PO GT INSP H5E 2019.1026 rva.
Gccd organee th« 'Acrk in LVLteara Hammer operator 
uje of tt»e helmet ea r protection 3 rd slasses.

NO Possrtbre otcervatbn rij. rta. 2D19.1026 CLOSED 2019.1026

72 UC GT OBS HSE 2019.10.26 ST Not ereegh fght on th« p3 rkirg a rea. NO Put Igtit arc'uird pa rkirg 3 rea TM -CW 2319.10.31 CLOSED 2019.1219

73 PO GT INSP HSE 2019.10-28 Tl 3-
Gccd orga ni-ation of viork. Fire extingucher at
compressor. Compressor was cbocked.

NO Possafive Observation nj. ru. 2019.1028 CLOSED 2019.10.28

74 UC CLIENT OBS CLIENT 2019.10-28 HK
Mojor of Wbtma r informed BGE that in tf»e fied found 
emplty glasses. He s^pect pofeh emp^ees

NO
1 nform drilfirg crew 3beut rot stay a rry mihbtsh in the fie H If 
tbiey fird ether nubhish. tyey shoud collect a rd bring on tb« 
base tosust bin

HSE MEDIUM 2019.1030 CLOSED 2019.1030

75 UC GT OBS TM 2019.10^9 Fl RE No pressure in the fire extirgueber atthe compressor NO Cha nge teh fire extänguisher on new one HSE .CW 2019.10.3D CLOSED 2019.1030

76 UC GT OBS HSE 2019.10.30 WEA Frost on morning time. Risk of sTip a rd trip in tt»e fie i± NO
Re mird emp o^ees a bc<ut put attention «During wa Iking in the 
tieWL

HSE IOW 2019.1030 CLOSED 2019.1030

77 PO GT DRILL HSE 2019.10.20 03.
Gccd behavbr of allcrew member in drilfirg crew. 
Compressor operator gave first aid virtlm. Crew krcrA's 
Yitiere ts th« ctoser AMP.

NO Pcesiti^e Observation na. ru. 2019.1030 CLOSED 2019.1030

78 PO GT DRILL HSE 2019.10.30 rij.
Gccd communcation during drill Party Chief. Cf«nt Rep. 
were informed 3 bout inc'dent 1 nformation wd)kh was 
serd v»e re preca ts V-

NO PossitKre oteervation ru. n.a. 2019.1030 CLOSED 2019.1030

79 UC GT OBS HSE 2019.1101 HK
Meta 1 pa rts fie on tb« base ca mp 3 rea behird mecha nie
v.'orksbop

NO Contact with owrer a rd remeve meta 1 pa rts CC .GW 2019.1110 CLOSED 20200203
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&0 UC GT OBS HSE 2019.1102 WEA
Ralnlng mornlrg time. Surface in ths forest a ral on th/5 
roadbissfippery. NO

1 nform emptoyees a baut adjust speed on the roads to conditiorv 
Puy atte ntbn in the field while wa Ikin a nd working

HSE MEDIUM 2019.1102 CLOSED 2019.10.02

81 UA GT INSP HSE 2019.1102 PPE One dlrillirs he Iper crttJ not its-e dtet mark YES H e was stoppsd a nd iriformsd a beut use of P P E HSE .GW 2019.1102 CLOSED £019.1102
82 PO GT IN5P HSE 2019.1102 na. Stirvey teamworked accordTir® HSE nutes. NO Pc-ssrtrve observation rta. rta. 2019.1102 CLOSED 2019.1102

83 UC GT OBS HSE 2019.1104 OTH
Orie paisa nger diJ rot fa-te n seatbe Its du ring drive the
•car. YES He was asked abcot fasten th« seatbelts HSE LOW 2019.1104 CLOSED 2019.1104

84 PO GT OBS HSE 2019.1104 na. Drwe r asked a b:<ut h/elp durir® pa rklnj NO Possitrve obs«zvatbn na. n.3. 2019.1104 CLOSED 2019.1104

85 UC GT INSP HSE 2019.1105 WEA G r«4B)d cordrtcm in th/e fie.ö is worst Su rfa ce is ■ lippe ry. NO 1 nform e mplo^ees- about risk of slip a nd trip. Pay attention 
durir® wa Iking in the forest a nd in the field.

HSE MEDIUM 2019.1106 CLOSED 2019.1106

86 PO GT INSP HSE 2019.1105 na. Empkyees v.c-rk atdrilling machines uie of P P E NO Positive Observation. n.a. n.3. 2019.1105 CLOSED 2019.1105

87 UC GT OBS DRILL 2019.1106 SB
Condition of -Juirface in th/e forest i- worse every day.
G round fe sfippery. T ractor in the forest have problem 
w'rth adhesbn

NO Cha nge tyre on tyre with deep tread ca n help. PC MEDIUM 2019.1120 CLOSED 2019.1124

88 UC GT INSP HSE 2019.1106 OTH AMP ro. 4 dfeapired from th/e place. NO P ut new AMP point in that place. HSE -GW 2019.1110 CLOSED 2019.1202
89 UC GT OBS HSE 2019.1106 VEH Öre car was pa rked back to entry at the Office NO 1 nform driven: a beut pa rk the ve hicte in pa rkir® a rea front to TM .OW 2019.1107 CLOSED 2019.1107

90 UC GT OBS HSE 2019.1106 DOC Pa rt of perbica 1 industry trainings a re finüshed for a few 
empkyees NO Conduct pe riodica 11 ndustry Saft/ T ra ining HSE LOW 2019.1115 CLOSED 2019.1111

91 UC GT OBS DRILL 2019.1107 HK Things after repacking pipes Bttering on the drilling area. NO
1 nform emplc^'ees on TB M a bc-ut put in order a II materia Is afte r
repackingthe pipe

DRILL .OW 2019.1107 CLOSED 2019.1107

92 UC GT OBS DRILL 2019.1107 OTH Driver went with the compressor in th/e forest G round 
condition ts süppery.

NO 1 nformdrivers a bout rot entry in th« forest Emptoyees can 
take more air hosesto prepare tongerdbtance.

DRILL MEDIUM 2019.1107 CLOSED 2019.1107

93 PO CLIENT MEET CLIENT 2019.1107 na.
Vbätin th/5 fieö at drilling team Everything was all right
No complains. All staff use PPE NO Possitive Observation n.a. n.3. 2019.1107 CLOSED 2019.1107

94 UC CLIENT OBS CLIENT 2019.1107 ST G round in the forest is very sfippery. NO
1 nform emptoyyes about puy attention durir® wa Iking and 
ca rry of th« eefuipment

HSE MEDIUM 2019.1109 CLOSED 2019.1108

95 UC GT OBS HSE 2019.1107 HK Container for mixed waste is full NO Order waste coltection CC .GW 2019.1109 CLOSED 2019. HOB

96 UC GT INSP HSE 2019.1108 OTH
Batteries at EMCI machines are w'rthout any cover or
boxes.

NO E^uip EN4CI Crews in th« boxes for batteries. DRILL LOW 2019.1117 CLOSED 2019.1118

97 PO GT INSP HSE 2019.1108 na. EMU crew was workir« accordir® HSE rules. NO Possitive Observation n.a. rta. 2019.1108 CLOSED 2019.1108
98 PO GT INSP HSE 2019.1108 na. Survey team worked accordir® HSE rules. NO Possitive Observation n.a. n.3. 2019.1108 CLOSED 2019.1108

99 UC GT OBS HSE 2019.1109 WEA Mixed waste in conteiner for pa ps r. NO 1 nform emptoyees about Segregation on the base ca mp. HSE LOW 2019.1109 CLOSED 2019.1109

100 PO GT OBS DRILL 2019.1109 na.
DrVer [Zbigniew Kogut] remwed hole on the road. Risk 
of da mage of vehide.

NO Possitive Observation rta. n.a. 2019.1109 CLOSED 2019.1109

101 PO GT INSP HSE 2019.1110 na.
LVL crew - proper wc-rk organisation a nd P PE available 
and bsing u-ed. NO Possitive Observation rua. n.a. 2019.1110 CLOSED 2019.1110

102 UC GT INSP HSE 2019.1111 PPE Or« of survey tea m cid rot wea r reflectK'e jacket NO Emptoyyee was informed about use of reftectv jacket HSE -OW 2019.1111 CLOSED 2019.1111
103 UC GT OBS HSE 2019.1111 OTH Battery at EMCI stored outside box. NO Teamv.’as informed about störe battery in the specual box. DRILL -OW 2019.1111 CLOSED 2019.1111
104 UC GT INSP HSE 2019.1112 na. PAT tea m uses a IIP P E durir® irdpectbn NO Possitive Observation rta. na. 2019.1112 CLOSED 2019.1112
105 PO GT INSP HSE 2019.1112 na. EMCI crew was working according HSE rules. NO Possitive Observation rta. n_a. 2019.1112 CLOSED 2019.1112
106 UC GT INSP HSE 2019.1113 HK Rubbish at fu-ea 1 a rea NO Clean up fuel a rea TM LOW 2019.1115 CLOSED 2019.1115
107 PO GT INSP HSE 2019.1113 na. Fuel clerk knows emsrgero^f procedure NO Possitive obse'vation rta. n.3. 2019.1113 CLOSED 2019.1113
108 UC GT OBS DRILL 2019.1114 HK Pipes and bentonite fitteredaround pallets. NO Put in order bentonite and pipes DRILL -CW 2019.1115 CLOSED 2019.1116

109 PO GT INSP HSE 2019.1114 na.
Workers work according mar/ual handfing rules during 
movir® the Et^CI

NO Possitive Observation 0.3. n.a. 2019.1114 CLOSED 2019.1114

110 PO GT INSP HSE 2019.1114 na.
Drillerswear PPE during v.ork. Driller knows emergency 
procedure. He knows ths nearest AMP. NO Possitive Observation n.a. na. 2019.1114 CLOSED 2019.1114

111 UC GT OBS DRILL 2019.1115 SB Mud on the road after accross tracktor. NO Sent brush for cleanir® the road. DRILL MEDIUM 2019.1115 CLOSED 2019.1115

112 PO GT OBS HSE 2019.1115 na.
Gcod ccoperation between drillers and brush operator on 
the black top road.

NO Possitive Observation n.a. n.a. 2019.1115 CLOSED 2019.1115
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113 UC GT OBS HSE 2019.1U6 V/EA Rain ckurirg a II night a nd rrwmlng time.Grc'uind is sfippBfy. NO Inform empJcyyes 3t>!xrt attention d^rirg wa Iklrg and
ca rry of thte ecjulpment

HSE MEDIUM 2'319.1116 CLOSED 2319.1116

114 UC GT OBS DRILL 2019.1116 HK Lrttering plastk: a round bentonite a rea. NO Collect plasticwaste in proper place. DRILL -OW 2019.1117 CLOSED 2319.1116

115 PO GT INSP HSE 2019.11.16 rta.
Orte surveyor iriform tfe aecond about poiy attention 
during accrcc-s th« road

NO Possitive observatbn rta. rta. 2019.1116 CLOSED 2319.1116

116 PO GT IN5P HSE 2019.1116 ru. Sur\rey team vicurked according HSE nutes. NO Possitive obssrvatbn nj. rta. 2019.1116 CLOSED 2319.1116

117 UC GT OBS HSE 2019.1117 WEA Frost on mornirg time. Risk of slip a nd trip in the feil NO
1 nform LVL tea m on TB M a bout risk of slip a nd trip. Puy 
atte ntion during v.a Iking a nd working-

HSE LOW 2)319.1117 CLOSED 2319.1117

118 PO GT INSP HSE 2019.1117 rta. LVL tea m working Vi'ith HSE ruteSw All members kwwn
Emergency Prccedure.

NO Possitive Observation rta. na. 2019.1117 CLOSED 2319.1117

119 PO GT OBS HSE 2019.1118 n.a. Workers us of the pa rk assisstant dtoring pa rking NO Pcssitive Observation rta. na. 2319.1118 CLOSED 2319.1118
120 UC GT OBS HSE 2019.1118 HK Containe r for mixed waste is full NO Ca II to waste compa rry CC .OW 2019.1120 CLOSED 2319.1119

121 UA CLIENT OBS CLIENT 2019.1119 VEH Orte of vehete dreve with high speed in thte vicinrty of Aase 
Mining.

NO All drrve rs will be instructed a bout res pect speed Hmits. TM MEDIUM 2319.1121 CLOSED 2019.1123

122 UC GT OBS DRILL 2019.1119 SB Mud on the road after accross tracktor. NO Road was cteaned. TM MEDIUM 2319.1119 CLOSED 2019.1119
123 UC GT OBS DRILL 2019.1119 VEH On ca r e ntered into rouke gases NO Remird empioyees about mies use of Roukee Gases DRILL _CW 2319.1123 CLOSED 2319.112)3
124 UC GT INSP HSE 2019.1120 OTH Lack of Container under thte fuel ta nk at EMCI. NO Re mind drille rs a bout use the conta ine rs u nder fuel ta nk. HSE LOW 2319.1121 CLOSED 2319.1121
125 UC GT INSP HSE 2019.1120 OTH No free Containers under fuei ta nk for EMCI NO B uy conteine r unde rfuelta nk. HSE .GW 2019.1121 CLOSED 2319.1121
126 PO GT INSP HSE 2019.1120 rta. Z U PT tea m v.orks accordir^ a II safety mies NO Possitive observatbn rua. rua. 2319.1123 CLOSED 2019.1123
127 UC GT INSP HSE 2019.1121 DOC Chteck Ftrt in the orte EN^CI not filled. NO Remirtd drille rs about fill machire check (ist HSE _GW 2019.1122 CLOSED 2319.1122
128 UC GT OBS HSE 2019.1121 OTH Eattery b/ orte EMCI is noteguipped in box NO Distrubute the tox for battery HSE LCW 2019.1122 CLOSED 2319.1122
129 UC GT OBS HSE 2019.1122 Fl RE No fire extinguishter at new EMCI machine NO Equip EMCI crews in fire extinguisher HSE LOW 2319.1124 CLOSED 2319.1125
130 UC GT OBS HSE 2019.1122 OTH No s pa re fire extineuishe r NO Buy fire extingutshe rs HSE _CW 2319.1124 CLOSED 2019.1122

131 PO GT OBS DRILL 2019.1122 SB
Gcod reaction of empioyees. Or« of Viorkers inform a bc-ut 
mud on thte black top road. Immediath/ tracktor with brush 
was sent in the place.

NO Possitive Observation rta. rua. 2319.1122 CLOSED 2319.1122

132 UC GT OBS HSE 2019.1123 Fl RE Broken fire extinguishter at EMCI NO Change the fire extenguisher HSE .GW 2319.1125 CLOSED 2319.1125

133 UC GT OBS DRILL 2019.1123 OTH
Mud on thte aspha It road in thte vicinrty of forest in the east 
pa rt of project

NO
1 nform employyes about report mud on the road a nd ca 11 for 
tracktor with brush.

DRILL LOW 2019.1123 CLOSED 2019.1123

134 UC GT OBS HSE 2019.1123 SB Forest work in the forest in forest in east pa rt NO Inform empioyees about rot approche in forest work a rea. HSE .OW 2319.1123 CLOSED 2019.1123

135 UC GT OBS HSE 2019.1123 OTH Hunting in the forest in thte west NO
No entry in the forest a rea in the west Access to forest in the 
east by aspha It road.

HSE l CW 2019.1123 CLOSED 2019.1123
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136 PO CLIENT MEET CLIENT 2019.1123 PL 3.
Lcca 1 person informsd ms that GT dwers a re drr/irg 
vs ry ca refulty in tF« forest Especia 1^ whsn passing 
pedestria ns.

NO Possith/e observatien na. na. 2019.1123 CLOSED 2019.1123

137 PO GT OBS DRILL 2019-1L24 rva.
TFie road in tF>s vicinrty of drilling acövity we re ctea nir-g a II
day tw brvc.h. NO Possith/e observation nj. na. 2019.1124 CLOSED 2319.1124

138 PO GT INSP HSE 2019.1124 rva. Gcod ccopsrafon bet/.'een LVL ata ff. Full PPE. Every 
kfxsws where b th« nearestAMP. NO Pos-itive Observation na. na. 2019.1124 CLOSED 2019.1124

139 uc GT OBS DRILL 2019.1125 SB One raftivay on the project b without th« la mps. NO Put place no hazards map_ SURV MEDIUM 2019.1130 CLOSED 2319.1128

140 uc GT OBS HSE 2019.11_25 WEA Thick fc-g NO 1 nform drwers afccut adjust th« speed to condition on the road HSE MEDIUM 2019.1125 CLOSED 2019.1125

141 uc GT OBS DRILL 2019.1125 VEH
So ms tracktor; moved without turn om Fghte. sa ms lighta
•«vere covered by equipms nd put on the front of 
tracktorJ123

NO 1 nform drivers a tc-ut use cf the fight a rd use the wa rnirg figFits 
during fog.

HSE MEDIUM 2019.1126 CLOSED 2319.1127

142 PO GT OBS DRILL 2019.1126 rva. Vs ry gcod Cooperation bstween opera tor of brvs h a rö
ViCirkera. NO Possitive Observation rva. na. 2019.1126 CLOSED 2319.1126

143 uc GT OBS DRILL 2019.1126 FH Deep hole- in the vkinity of drilfing Tire 5206 po’mt 1438.
Risk of fall down NO Put on the hazard map SURV MEDIUM 2019.1130 CLOSED 2019.1202

144 PO GT OBS HSE 2019.1126 rva. Gcod behrvior of drille r. Hs reported ha za rd place and
fe rced Vta rning ta p-e

NO Positive obse rvation rva. na. 2019.1126 CLOSED 2019.1126

145 PO GT INSP HSE 2019.1126 rva.
Fire extirguishier in prope r dista ree from compressor.
Compreesc-r v.’as chocked Crew equipped in P P E a nd use 
of the PPE.

NO Positive observatic-rv rva. na. 2019.1126 CLOSED 2319.1126

146 uc GT INSP HSE 2019.1127 OTH No first aid k'rt in tF»e tracktor ro 16829 NO Equlp tracktor in f rst aid kit HSE LOW 2019.1128 CLOSED 2319.1128

147 PO GT INSP HSE 2019.1128 rva.
Team-Yiearfull PPL Good Cooperation behreen d rille rs
ard drilfing Ftelpsrs. NO Possitive obse rvation rva. na. 2019.1128 CLOSED 2019.1128

148 PO GT INSP HSE 2019.1128 rva. Fire extinguisher at compressor. Compreaaor was 
chocked Fre extirgucte-r in the vicinrty of EMCI. NO P ossitive obse rva tion rva. na. 2019.1128 CLOSED 2019.1128

149 PO CLIENT OBS CLIENT 2019.1128 rva. Gcod behrvior of workers. Drwibg is adjust to condition on
tF« road NO P oss itive obse rva tion rva. na. 2019.1128 CLOSED 2019.1128

150 PO GT OBS HSE 2019.1128 rva. Battery inside box. Drillsr a nd driller help-sr use of P P E NO Possitive observatbn rva. na. 2019.1128 CLOSED 2019.1128
151 uc GT OBS DRILL 2019.1129 PPE No a II smploysss wea r tt/s rsflectve jacksts in ttfS frs kL NO 1 nform employess about wea r reflectwe vests in the feU DRILL -GW 2019.1130 CLOSED 2019.1133

152 uc GT OBS DRILL 2019.1129 rva. Gocd Cooperation between drille rs and brush operator on
the black top road NO Possitive Observation rva. na. 2019.1129 CLOSED 2019.1129

153 PO GT DRILL HSE 2019.1130 rva.
Gocd behrvior emptoyses durirg fire drill Runners 
ctfscksd offtce a rd Containers. Fire extinguishers were 
took to Muster point

NO Possitive Observation rva. na. 2019.1130 CLOSED 2019.1130

154 uc GT DRILL HSE 1019.1130 OTH Part of new sh'rft is not trained wrth fire fighting. NO Conductf re fghting training from empkA'ees from newshift HSE _OW 2019.12.06 CLOSED 2019.1217

155 uc GT OBS HSE 2019.12.02 WEA Raining morning time. Surface in the forest ard on the
roads is sfippery.

NO
1 nform emplöyees atcut sfippery of surface. Puy attention 
during walk in the field ard moving the tcots. HSE MEDIUM 2019.12.03 CLOSED 2019.1203

156 UA GT OBS HSE 2019.1202 VEH CVerspeeding in the vidnity of ASSE mine NO 1 nform employees a tout respect speed fimits in the vicinity of 
ASSE HSE MEDIUM 2019.1204 CLOSED 2019.1204

157 PO GT OBS HSE 1019.1202 rva. A.1I vehides were pa rked th»e front to entry on Base Ca mp NO Positive Observation rva. rva. 2019.1202 CLOSED 2019.1202

158 PO GT INSP HSE 1019.1203 rva. Employees use of PPL Fire extinguisher at EMG. 
machines. Battery in the box. NO Positive Observation rva. rva. 2019.1203 CLOSED 2019.1203

159 uc GT OBS HSE 1019.1203 SB Mud on the road after accross tracktor. NO Clean up the road DRILL MEDIUM 2019.1204 CLOSED 2019.1204
160 UA CLIENT OBS . CLIENT 1019.1204 OTH Air hoses we re accross fe kl without e ntry permrttion NO Remove the hoses from a rea. DRILL .GW 2019.1204 CLOSED 2019.1204
161 uc GT OBS HSE 1019.1204 WEA Frorst morning time NO Buy sa It a rd slxivels for remove the snow HSE LOW 2019.1206 CLOSED 2019.1205
162 uc GT OBS HSE 1019.1204 ST Frost on morning time. Risk of sfip a rd trip in the fekL NO Inform emplovees about risk o sfippery in the fekl. HSE -GW 2019.1207 CLOSED 2019.1205
163 PO GT OBS HSE 1019.1205 rva. Very well clean drilfing area on Base camp NO Positive Observation rva. rva. 2019.1205 CLOSED 2019.1205



Projekt PSP-Element Funktion/Thema Komponente Baugruppe Aufgabe UA Lfd Nr. Rev.
NAAN NNNNNNNNNN NNAAANN AANNNA AANN AAAA AA NNNN NN

9A 56100000 SMÜ HF BW 0010 00 BGE BUNDESCESELLSCHAFT
FÜR ENDLACERUNC

SGU - Sicherheit, Gesundheit, Umweltschutz (HSE) im Rahmen der 3D-Seismik Asse Blatt: 57

164 PO GT INSP HSE 2D17.12.05 ru. Vehctes p3 rksd ln ;3f€ place- Crew iced PPL Fora ma n
kwivs emergercy procedure.

NO Positbre observation ru. ru. 2319.1205 CLOSED 2019.1205

265 uc GT OBS HSE 2D19.1206 HK Container for m'oced waste e fulL NO Order the shipment CC -OVV 2019.1211 CLOSED 2019.1212

166 uc CLIENT MEET CLIENT 2019.1206 OTH Vchlctes drwe oirtade forest roatfe. NO 1 nform dvhrers a b:<iit utse onfy forest roads in tbe forest Dont
ao irtsade tbe forest

DRILL -OW 2019.1207 CLOSED 2019.1207

167 PO GT INSP HSE 2019.1206 ru.
Very good coc-peration betvieen operator of brich a rd
Vt'orkers.

NO Positive obiervatbn n.3. ru. 2019.1206 CLOSED 20191206

168 uc GT OBS HSE 20191207 OTH B-bag with pla-tic ba ricate accesi to etectncity ma in box. NO Shlft tbs bg b3g to othisr place. DRILL .OW 2319.120B CLOSED 2019.1208
—

169 PO GT INSP HSE 20191207 03.
Fire extiggubher at compressor. Compressor was 
cbocked Rre extirgubter in tb« vkänrty of EK'HII.

NO Positive observatbn ru. ru. 2019.1207 CLOSED 2019.1207

170 UA GT OBS PC 20191208 PPE Or/2 m€ mbcr of survey tea m dkl rot use reflcCtr^e jacket NO 1 nform emptoyees a bout use reftective jacket in tbe fed. HSE LOW 2019.1209 CLOSED 2019.12.09

171 UC GT INSP HSE 20191208 HK Rubbbh arourd compre:--or a rea at drillir® crew NO Crew was informed a bc^ut dean up a rea HSE -OW 2019.1208 CLOSED 201912®
172 PO GT INSP HSE 2019.12.08 03. Good Organization work. Tea m use of P PL NO Positive Observation ru. nj. 2019.1208 CLOSED 2019.1208
173 UA GT OBS HSE 2019.1209 Fl RE Person was smoking oirtsite Designate a rea. YES He was stopfed a rd informed abc-utsmc-ke in proper place. HSE .GW 2019.1209 CLOSED 2019.1209
174 UA GT OBS HSE 20191209 OTH D rwe r was driving w'rthout figtbis YES D river was re^uested to switch on light*. HSE LOW 2319.1209 CLOSED 2019.1209

175 uc GT OBS DRILL 20191209 HK Rubbbh in tb« ve hides a rd on tbe base ca mp. NO Empbyees were informed about keep bouskeeping in the
vehicies and base camp. DRILL l OW 2019.1209 CLOSED 2019.1209

176 uc GT OBS DRILL 20191210 HK Rest cd bentonrte bags ard pipe in tbe fieki NO 1 nform empioyees tbet clea n up a II rest of bags. pipes ect from
tbe fied before erd of tbe week.

DRILL l OW 2019.1211 CLOSED 20191211

177 PO GT INSP HSE 2019.1210 03. 1 re pected tea m had a IIP P L compressor with fire
extirgubher. NO Possitive observatbn ru. ru. 2019.1210 CLOSED 20191210

178 uc GT OBS PC 2019.1211 WL AfricanSwane Fever NO
Inform empioyees about make sure that all leftover food b put 
in sealed waste Containers HSE L.OW 2019.1212 CLOSED 2019.1212

179 uc GT OBS PC 2019.1211 WL African Swa ne Fever NO P re pa re rote with informatbn a bc*ut proceeding with food HSE -OW 2019.1212 CLOSED 2019.1212
1&0 uc GT OBS DRILL 2019.1212 VEH Vehicte park in tbe forest r>o proper. NO 1 nformdrivers onTBM about park vehicte in safety place. HSE _CW 2019.1212 CLOSED 2019.1213
181 uc GT OBS HSE 2019.1212 VEH Overspeeding drh/ers - according EAR report NO 1 nform drivers about res pect speed limits on the pro}€<t TM MEDIUM 2019.1214 CLOSED 2019.1214
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182 PO GT INSP HSE 2319.1212 ru.
Gcod Cooperation between driller and driller helper. Tea m 
prcceed acoordinf satdty mies durirg shrf of EMG rig- NO Pcsfrtbre Observation ru. ru. 2319.12.12 CLOSED 2319.12.12

183 uc GT OBS HSE 2019.12.13 HK Rubb'nh 3 round workshop NO Oeanuparea. DRILL _OW 2319.12.14 CLOSED 2319.12.15

184 PO GT INSP HSE 2319.1213 ru.
Gcod organisationof work. Fire extirrguisber 3t
compre-sor. Compressor was chocked NO Possitwe Observation ru. ru. 2319.12.13 CLOSED 2319.1213

185 UA GT INSP HSE 2319.1214 PPE One of driller dd rot use cf safty f lasses during drillirrg YE5
He was informed a b:ut use of safety glasess. Aftet that b«
wear tbe safty ff lasses.

HSE LOW 2319.1214 CLOSED 2319.1214

186 PO GT OBS DRILL 2319.1214 HK Mod on the road after accross tracktor. NO Oeanup the road DRILL _cw 2319.1215 CLOSED 2019.12,14
187 ÜC GT DRILL HSE 2319.1215 DOC Not updated tetepbone r/umber for Cberf Surveyor NO Update tbie ph:-r« r/umber HSE _cw 2319.1215 CLOSED 2319.1215

18B PO GT INSP HSE 2319.1215 ru.
LVL tea m workirig wrth HSE rules. All msmbers krxwn 
Emergens Prccedure.

NO Posrtivre observatbn na. ru. 2019.1215 CLOSED 2519.1215

189 uc GT OBS HSE 2319.1217 HK Container for mixed '.vaste is. fulL NO Order the shipment CC .GW 2319.1223 CLOSED 2319.1219
190 uc CLIENT OBS CLIENT 2319.1218 WL Risk of conta minate Afrcan Swa ne Fever. NO Buy desinseetbn for .ASF cc MEDIUM 202310104 CLOSED 232DL0103

191 uc CLIENT OBS CLIENT 2319.1218 WL Risk of conta miriate Africa n Swa ne Fever - fa rmers’ 
concers agairet ASF

NO Deconta minate GT's vehktes HSE HIGH 232010115 CLOSED 2323.0111

192 uc GT OBS HSE 2320.0103 WL New vehcles a rrhred from Torun. NO Disinfect of r»e'<v vehides HSE MEDIUM 2020.0103 CLOSED 23210103
193 uc GT OBS HSE 2323.0103 HK Rubbtsh at mechnic workshop NO Clean upofarea. TM .GW 2020.0103 CLOSED 2020.0103
194 uc GT OBS HSE 23200103 HK No place for dfeinfectvehicte on the base camp. NO P re pa re the place for dtsinfection of ve hide. HSE LOW 2023.0103 CLOSED 23210103

195 uc GT OBS HSE 20200103 DOC Lack of Africa n Swa re Fever in P roject Risk Assess:ment NO Add ASF hazard into Project Risk Assessment HSE LOW 2020.0103 CLOSED 23210103

196 uc GT OBS HSE 3)20.0105 DOC Generators arrived to De24 base camp NO P re pa re PTW for cra re Operation a rd TBM HSE ..GW 2320.0103 CLOSED 23210103
197 uc GT OBS HSE 20200103 DOC Hazard of .ASF is rot incbded in Crew HSE irxkictbn NO Add .ASF ha za rd into crew HSE irduction progra m HSE -GW 2020.0103 CLOSED 20210103
198 uc GT OBS HSE 20200104 OTH New empbyees pined to the crew NO Corductof HSt irduction for nev»’ employees HSE -GW 2020.0104 CLOSED 23210104

199 PO GT OBS HSE 20200104 ru. A.II vehkdes v.ere pa rked the front to entry on Base Ca mp NO Positive Observation ru. ru. 2020.0104 CLOSED 23210104

200 uc GT INSP HSE 2020.0106 FIRE
Fire extinguisher was empty inskie the cabin in vibro 
number 16915. NO Cha nge fire extinguis her on new one. HSE LOW 2020.0107 CLOSED 20210107

201 uc GT OBS HSE 20200106 FIRE No spare fire extinguisher in storage. NO Buy two spa re fire extingulshers CC .GW 2020.0107 CLOSED 23210107

202 uc GT OBS HSE 20200106 DOC
New key personnsl arrived to crew. Telephone fist is rot 
updated

NO Update e me rgency conta ct Fist HSE LOW 2020.0107 CLOSED 20210107

203 UA GT OBS CLIENT 20200107 VEH Private vehide parked on Company parking at main Office. NO
1 nform employees 3t*c<ut repark vehide inother place. Parking 
a t Office is for compa rry vehictes, cFie nt a rd visitors.

HSE LOW 2020.0108 CLOSED 20210108

204 PO GT INSP HSE 20200107 ru.
Tv.o vibros irespected on 06.012020 were eguipped in 
everrthing: fire extinguisbers. heimsts. first aid box ect

NO Possrtive Observation ru. ru. 2020.0107 CLOSED 2020.0107

205 uc GT OBS HSE 20200107 OTH Crew will prepa re for shooting werk. NO P re pa re PTW for s hooting works a nd TB M prior ta sk. SOOT MEDIUM 2020.0107 CLOSED 23210107
206 uc GT OBS TM 20200108 HK Lack of brush in the place to washshoes. NO Buy brashes for deaning shoes HSE -GW 2023.0109 CLOSED 23210109
207 uc GT OBS HSE 20200108 DOC New employee wrthout of irdustry safty training. NO Corduct industry safety training for nev/ employees HSE _GW 2020.0108 CLOSED 2020.0108

208 UA CLIENT OBS CLIENT 20200109 AWARE Vibro teft base camp wrthout any escort NO
Vitro pusher and fieki chief were informed about procedure of 
tra risportation of vibros on de-24 project

HSE MEDIUM 2020.0109 CLOSED 20210109

209 uc GT OBS HSE 20200109 WEA
Raining all day ard night Slippery surface of grourd in the 
fiekt Riskof slip and trip.

NO
1 nform employees about risk of slip a rd trip. Pay attention 
during wa Iking in tb»e forest a rd in the field.

HSE MEDIUM 2020.0109 CLOSED 2020.0110

210 PO GT INSP HSE 20200109 ru.
Gcod Cooperation between workers. All crew eguipp in 
PPE

NO Possrtive obseivation ru. ru. 2020.0109 CLOSED 20210109

211 uc GT MEET PERM 20200110 VEH

Vehkle convoying vibros shoukl be equipped v.'ith 
flashing and blue sign w'rth arrow according “Regelplan
CI 1/3*. In GT supporting vehide lack of bbe sign wrth white 
arrow.

NO A.rrange blue sign and fix on pick-up. TM MEDIUM 2020.0111 CLOSED 20210111

212 PO GT INSP HSE 2020.0110 ru.
Inspection of vibro team Convoirrg vibros were secured 
by pusher ard securing vehides wrth flashing Fights, 
arrows and blue sign.

NO Possitive Observation ru. ru. 2020.0110 CLOSED 20210110
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213 PO GT INSP HSE 20210110 nj.
Afterr pass tt»£ read tf/ vlbros irnmediaöjr ca me tracktor
bnEsh a rd dea red black tep read.

NO Possitive obrervation 0.3. oa. 20210110 CLOSED 20210110

214 UA CLIENT OBS CLIENT 202101.10 PPE

3 GT lire personrcJ rot Y»'ea rlrg reflectwe vests white
•Acrklrf in the ftekJ -1 dkS rot have one fteadir^ tea m). 2 
püt tfem on wten 1 toid tfern to. To ta v.'orn at a II times in 
tt«fekL

YES 1 «form empbyees abc'ut use of refteetwe vests in the feil HSE LOW 20210111 CLOSED 20210111

215 UA GT MEET LINE 20210110 SB
Vehctes steppsd to iDnb3dir<g equipment in the fteW on the
roads rot »-se f lashir® Ight

NO
Inform dkivers ab:<ut use flashing ligt during stop on the road
white untoading equipment

HSE MEDIUM 20210111 CLOSED 20210111

216 UC GT MEET LINE 20210111 OTH Lack of G e.rma n 51M ca rd in the Recorder. NO Arra nge Ger ma n 51M ca rd to Recorder cc _CW 2020.0119 CLOSED 20210117

217 PO GT MEET LINE 20210111 na.
Airrost a II vehctes viorfced on the roads u-ed flashing
Ights-Gccd practce.

NO Possitive Observation rta. 03. 20210111 CLOSED 20210111

218 UC GT OBS HSE 20210111 SIGN Offce ofgeophiscist is rot marked NO P repa re sign for geophiscist offce. HSE -OW 20210111 CLOSED 20210111

219 UC CLIENT OBS CLIENT 20210112 OTH
Tco sma II mumbers of toitets for empter/ees. Workers on 
crew a re a rond 110 a rd onfy 2 toitets.

NO
Th»e v.'oma n toitet will te cha nged for cceducation, Ore ca bin 
will be setected for women a nd rest of 3 for men. Tota 1 men 
toitet will be 5.

HSE LOW 2020L0112 CLOSED 20210112

220 PO GT INSP HSE 20210112 na. Line crev*’ is working with full PPE. Safe pa rk in the feil NO Possitive Observation 0.3. 03. 2020.0112 CLOSED 20210112

221 UC GT OBS PROC 20210113 OTH No ergoromc chair in seisrrc-bgist offce NO .Arra nge e rgonomc chairs for sets mologtst offce. HSE .GW 2020.0124 CLOSED 20210122

222 UC GT MEET CLIENT 20210113 OTH
Vibro pas her ca rs sboukl be equipped in sorbent 
a bsorbe nts matts. shovel a rd bmsh.

NO
Equip vibro piche rs vehctes in sorbent a bsortent matts. 
shfowelandbrush

TM MEDIUM 2020.0117 CLOSED 20210117

223 UC GT OBS HSE 20210113 SIGN Lack of ma rk bcckets with sorbe nt NO P repa re signs for tcckets with sorbent HSE -GW 2020.0115 CLOSED 20210114
224 UC GT OBS PC 20200114 OTH Lack of mobile toitet at the Recorder ttck. NO Order mobile toitet atthe Recorder. CC LOW 2020.0120 CLOSED 20210116
225 UC GT OBS DRILL 20210114 OTH Lack of conterer for PVC pipe NO Order the Container cc .OW 2020.0114 CLOSED 20210114
226 UC GT INSP HSE 20210115 H Lack of defibfilator a nd first a >d bag in th»e recorder NO Equip recorder in first aid bag a rd defiblilator HSE MEDIUM 20210115 CLOSED 20210115
227 UC GT INSP HSE 20210115 SIGN Lack of sign dtefibrilator in the recorde r NO Mark the recorder HSE -CW 20210115 CLOSED 23210115
228 UC GT INSP HSE 2020.0115 SIGN Lack co sign use of ha rdrail at the recorde r NO Put the sign HSE LOW 20210115 CLOSED 20210115

229 UC GT INSP HSE 20210115 DOC Lack of emerge ncy tetephone fet a rd emergerey 
prccedure in the record-er. NO Equip recorder in the emergerey prccedures. HSE LOW 20210115 CLOSED 20210115

230 UC CLIENT MEET CLIENT 20210115 OTH Noterccgh rumbers of toitetf for employees. NO Arrange the more r/umbers of toitet on base camp. PC LOW 20210131 CLOSED 23210229
Number of employees
decreased
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231 UC GT IN SP HSE 20230116 ST Ante na mast in the vkänrty of recc-rtfer ts not secured NO Secuire of a ntena mast a rea bv red a rd white type. HSE LOW 23230117 CLOSED 20230117
232 uc GT 1NSP HSE 202110116 ST Area a rc^rd ge oeratcr is. nc-t secured NO Eecuire of gererator a rea. HSE LOW 20230117 CLOSED 23230117
233 UC GT INSP HSE 20230116 SB Msbile teilet in the vkinrty of recorder is rot seccred. NO Secis re mobite tollet ropes. HSE -GW 23230117 CLOSED 23230117

234 uc GT OBS HSE 20230117 SB
Actwity of feca 1 ertize os in th»e forest a rd pattes on the 
project a rea

NO
1 nform dwers a bout drwe skwty ln the vicinity of tourists.
Kee p dista nee to a riima b.

HSE LOW 23230118 CLOSED 23230118

235 uc GT OBS HSE 20230117 WEA
Weatter is cha nging. Rain, mornirig frosts, sfippery 
grc'isrd in tte fteW a rd sfippery siirface on tfe roadu. Rfefc 
of slipardtrip.

NO
V/a Ik ca refuty ln the fiekl P ay atte rrtton durirg shift ecpiipment 
Reduce spee-i fimlts on the roads to weather conditio ns. HSE MEDIUM 2323.0118 CLOSED 20230118

236 uc GT OBS HSE 20230117 TER
Some kcal roads are damaged. Permrting de partment 
ma rked tt»e read hy sign ' No entry' NO 1 nform e mpkyees a breit forbbkten roads. HSE l OW 20230118 CLOSED 23230118

237 uc GT OBS HSE 20230117 HK Hccsekeeping on the base ca mp. Mud on the corridor. NO
Keep h.ousekeeplng in the Office. Put empty cups into the bin.
Setect paper.. HSE l OW 2020.0118 CLOSED 20230118

23B PO CLIENT MEET CLIENT 2020-0118 rua.
Shcoter informed visitors about safety distarce du ring 
stcoting viorksu NO Possrtrve obs-ervation rta. n.a. 20230118 CLOSED 2320.0118

239 PO GT INSP HSE 2020.0118 ru. goed orga neatbn of v.ork in fcadirg tea m All workers 
Viere eguipeed i PPESafb,' distaree was kept

NO PossrtKre observatbn rua. rua. 23230118 CLOSED 2020.0118

240 PO GT INSP HSE 2020.0118 rvj-
Gccd orga nisation work in PVC collecting tea m. All 
emplo/ees had PPL Conteirer under the place of cut of
f'lpcS-

NO Possithre Observation rva. rua. 2020.0118 CLOSED 2020.0118

241 uc GT INSP HSE 20230119 OTH No oil spül tray under the generator in the vicinity of 
recorder. NO Arra rge oil spül tray under gererators atthe recorder. HSE MEDIUM 20230119 CLOSED 2020.0119

242 uc GT INSP HSE 20230119 OTH No sortent at generators in the vicinity of recorder. NO Put sortent at gererstors. HSE .OW 2020.0119 CLOSED 20230119
243 uc GT INSP HSE 20230119 OTH No absorbents mats at the generators at recorder. NO Put absorbent mats at generators HSE -C’vV 20230119 CLOSED 20230119
244 uc CLIENT OBS CLIENT 20230119 EL No etectrka 1 certifcat for ge re ra tors at the recorder NO Arrange eleoxida n for measure the gererators. PC MEDIUM 2020.0124 CLOSED 20230129
245 uc CLIENT OBS CLIENT 20230119 VEH No third cfips on the rope at generators book. NO Buy ropes wrrh 3 cfips for ge nerators. TM -OW 20230124 CLOSED 2320.0129
246 uc CLIENT OBS CLIENT 20230119 VEH Rieht bulb in front fight is burred in the die nt ca r. NO Che nge the bulb in the Client ca r. TM LOW 20230119 CLOSED 20230123

247 uc CLIENT OBS CLIENT 20230120 AWARE
Burn bulb in rrr/ vehide yesterday. Nobcdy from GT 
emptoyees informed me about that

NO . 1 nform emptoyees about react on ureafe cordrtton. HSE MEDIUM 20230121 CLOSED 20230121

248 uc GT OBS HSE 20230120 WEA Moming mbt - risfc of inddents. NO
1 nform e mptoyeees a bout prepa re the vehicles to d rive. Resuce 
the speed fimits to condrttore on the road.

HSE MEDIUM 20230120 CLOSED 20230120

249 PO GT INSP HSE 20230120 ri3. Gccd v.ork Organisation durnig vibro work in the village. 
Supporting vehicles on place. Flagmarvs on the place. NO Possrtive observatbn rta. rua. 2020.0120 CLOSED 20230120

230 uc GT INSP HSE 20230120 OTH Ore radbflagman is not working. NO Che nge for revi’ ore. FC -OW 20230120 CLOSED 2320.0120

251 uc GT OBS HSE 20230121 WEA Frost moming time. Temperature bek>w 3 Risk of sfip. NO
1 nform emptoyees about ad/ust speed fimits for conditio re on 
the roads. Puy attention during wa Ikin in the feto. HSE MEDIUM 20230121 CLOSED 20230121

252 uc GT OBS LINE 20230121 ST Sfippery platform at recorder tmck morning time. NO Equip recorder in bag wrth seit HSE MEDIUM 2020.0121 CLOSED 20230121

253 PO GT MEET PC 20230121 0-3. Very gccd Organisation area around generators at the 
recorder. Oil spül tray. sorbent a bsorbent mats.

NO Possrtive Observation rta. rua. 20230121 CLOSED 20230121

254 uc CLIENT OBS CLIENT 20230121 HK A lot of mud on pa rking a rea at the main office NO Clean up pa rking area atthe Office TM LOW 2020.0122 CLOSED 2020.0122
255 PO GT INSP HSE 20230122 0-3. Gccd cooperations during loadlng sboot poits. NO Possrtive Observation n.a. 03. 2020.0122 CLOSED 20230122

256 uc CLIENT MEET CLIENT 20230122 SB
.After rain many muds on the roads. Better comunnication
beethven workers and brush. NO

Roads must to be cleared immediatly after a pper the mud on
the roads. Inform brush operator and Feld chief. HSE LOW 2020.0123 CLOSED 20230123

257 uc CLIENT OBS CLIENT 20230122 OTH
Trace onthe roade in the vicinity of Sottmar. Probabty ore 
of GT vehide went into the fiekl

NO
Emptoyees were informed a bout the forbidden on entering in 
the fieli

HSE MEDIUM 2020.0123 CLOSED 2020.0123

258 uc GT OBS HSE 20230122 DOC
New emptoyees joired to the crew and they dedicate to 
workafterdark.

NO Concksct tralnings for after dark operatbns HSE -OW 2020.0123 CLOSED 20230123

259 uc GT OBS HSE 2020.0123 SB Ma ny mud on the road in the vicinity of Asse mire. NO Sent the brush on the place to clea n up the road. FC LOW 2020.0123 CLOSED 20230123

2£fl uc GT OBS HSE 10230123 OTH
Muds on the roa ds in the vicinity of working vibros a nd in 
the vicinity of working tractors. One brush on the roads in 
notenough.

NO P repa re the second brush for work on the roads. TM LOW 2020.0123 CLOSED 20230123
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261 PO GT DRILL HSE 2020.0123 03.

Gcod behViorcrewdurir® me<6ev3C drill Emptoyees 
krcw her«1»' gVe first 3x1 injured persoo Chief dril[ir<g was 
informed 3bc*jt Inckfents. About incktent wss informed
P 3 rh.1, Chief 3 rd Ofent

NO Possiöve Observation rta. ru. 2020.0123 CLOSED 20200123

262 uc GT DRILL HSE 20200125 OTH Adkfitiora 1 vibro doesn t hi ve ceftiRcate pa ragra ph 70. NO U ntill recerved certifea te rev.’ vibro ca n rot work on the public
roads.

PERM LOW 2020.0131 CLOSED 20200Z16
Vibro will come back to Toruii

263 uc GT OBS HSE 2020-01.24 WEA
Sfippery roads. Temp^rature - 3 - frost momirg tome. Risk
of incktents. NO 1 nform empkyees abcut adjust speed to condfitbn on the roadtSv HSE MEDIUM 2020.0124 CLOSED 20200124

264 uc CLIENT OBS CLIENT 2020.0124 WEA 1 noidentthird party vehiole on th»e road in the vidhrty of 
Asse mir«.

NO 1 nform e mptoyees a reut incktent Puy atte ntbn duirirg drive on 
the roads.

HSE MEDIUM 2020.0124 CLOSED 20200124

265 uc CLIENT MEET CLIENT 202010124 SIGN MudL work in the vidnity of .Asse mire. NO Put the ’ mirrutes v.ork' sigre on the road in the vidnity of .Asse
mire.

HSE LOW 2020.0124 CLOSED 20200124

266 uc CLIENT OBS CLIENT 202010124 SB No ffetshing light on the secord brutsh tracktor. NO 1 rtsta II f las hing light on the brus h tracktor. TM MEDIUM 2020.0125 CLOSED 20200125

267 PO GT INSP HSE 2020.0124 03. Gcod Cooperation between pusber. vibro opsrator. 
supported vehide durirg vibro in the villaje.

NO Possitive Observation rta. n.a. 2020.0124 CLOSED 20200124

268 uc CLIENT OBS CLIENT 2020.0125 HK Dirt/ toilets on the ase ca mp. NO 1 nform emptoyees a beut dea n up the teilet afte r use. HSE LOW 2020.0125 CLOSED 20200125

269 PO GT OBS HSE 2020.0125 03. B rus h ’ivent on the road a od dea red the rmid immediatty
after apeared mud on black top rod NO Possitive observatk-n rta. na. 2020.0125 CLOSED 20200125

270 uc GT OBS HSE 2020.0126 WEA Fog morning time. Recte ofvisibifrty. NO
1 nform drivers a bcirt ad/ust the speed to conrffrtbn on the road 
ard in the feil

HSE MEDIUM 2020.0126 CLOSED 20200126

271 uc GT OBS HSE 2020.0126 AWARE
Drivers drive w'rth automatic switch on lights. Ca r swicbes 
on light for drhring durlrg daytlme vritheut back lights.
Sma II visibitity of back of the vehide in the fog.

NO
1 nform drivers 3 bout switch on shiort Fght or 3ntifog Fghts 
durirg fog. HSE MEDIUM 2020.0127 CLOSED 2020.0127

272 PO GT INSP HSE 2020.0126 03.
Good coc-peraticm diring vibro Works at Asse pa rkirrg. 
Pusher on place. Radio communication.

NO Possitive Observation rta. na. 2020.0126 CLOSED 20200126

273 uc GT OBS LINE 2020.0126 WEA Thick fog. VeibFity was reduce. Risk 0 inddent NO
Resignatbn from vibro work on road B79. Work will be s hrfter 
onarotherday.

FC MEDIUM 2020.0126 CLOSED 202010126

274 UA CLIENT OBS CLIENT 202a0127 VEH Sc-me drivers drive tooskw. In the place where speed
Fimit ts 70 they drive 40 or 50.

NO 1 nform empbyees about proper speed on the roads. HSE LOW 2020.0127 CLOSED 20200127

275 uc GT INSP HSE 2020.0127 PPE
Ore emptoyee workirg in the QC team did rot wear
reflective vest He was walkirgatong black top road. Risk 
of hrt by vehides.

NO Inform empbyees aboutuse of reflective jackets. HSE LOW 2020.0128 CLOSED 20200129
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276 UC GT OBS HSE 202(10127 SB Hesvy e-rpipfoent on tte roads. 0=3 nirg of drtches 3 bng 
the road no B79.

NO Puy attentbn in the veinity of working of heavy e-rjulpmeny on 
the roads.

HSE MEDIUM 23230128 CLOSED 23230129

277 UC GT OBS HSE 2020.0128 SIGN Tte sig n was OTertwr««! 3 t tfe read in tbs v einity of Asse
mine.

NO Sign was e rected a rd stabilared HSE .OW 20230128 CLOSED 23230128

278 UC GT OBS HSE 2020.012B OTH
The red and) white type aromrd tte ardera ms st was
brokeo NO Rx the fenoe around the antena mast HSE l OW 2323.0128 CLOSED 23230128

279 UC CLIENT OBS CLIENT 2023.0128 SB Mik I on tte read ln tte veinity of Ajse mire. NO Sentthe brush in that place. TM MEDIUM 23230128 CLOSED aiaoiig

280 UC GT OBS CLIENT 20230128 VEH
Mud on the roads. Rbk of sfipfery on the rcads.

NO Arra nge 3 rd put the signs [caucbn s lippe ry] in the 3 rea where 
GT veIndes a re mwing a rd ca rry the rrnm on the road

CC >OW 23230131 CLOSED 20210128

281 UC GT OBS TM 20230128 VEH The seoord brush tracktor b brokeo NO Serd the tracktor to se rvbe a rd repair the tractor. TM -CW 20230131 CLOSED 2020-0130

282 UC CLIENT OBS CLIENT 2020.0129 SIGN Read s'tgre a re rot put on the read in the vKrin'rty of Asse. NO Put the signs on the read at Asse ml re. HSE MEDIUM 23230129 CLOSED 23230129

283 PO CLIENT CBS CLIENT 20230129 03. Bnjs.h operator very goed cte3ned read in tte Sottma r. NO Possitwe observstbn na. na. 23230129 CLOSED 2323.0129

284 UC GT OBS LINE 2020.0129 SIGN The red and white type arc^uind tte antena mast was
brokeo NO Ftx the ferce around the arrtena mast RO LOW 23230129 CLOSED 23230129

285 UC CLIENT OBS CLIENT 20230130 SB

‘ Cteeniogi of the Streets is en importamt and urgent
HSE-point to avod arocktents. After cteaning the 
streets- with the tractor moCTted brush. a th'm film of 
lubrioant partly remains, whioh cain te slippery.

NO Gea n up the road Hire profesbral brush. CC HIGH 20230131 CLOSED 23230131

286 UC CLIENT MEET CLIENT 20230130 SB Mud on the read Rbk of irclfent NO Each vehide will be e<|uipEd in brus h a rd shwe 1 HSE MEDIUM 23230201 CLOSED 20230201

287 UC CLIENT MEET CLIENT 20230130 SB Mud on the read Rbk of inodtent NO
Road in the veinity of MAP no 3 a rd read behird base ca mp will 
be closed

HSE MEDIUM 23230131 CLOSED 20230131

288 UC CLIENT MEET CLIENT 20230130 HK Mud on the read Rbk of inddtent NO
1 nform crev^ a beut rules cc-nrecting v/rth ctea ning the roa d 
Conduct meetira for whote crew. Collect sigratures of 
empbyees.

HSE MEDIUM 20230131 CLOSED 20230131

289 UC CLIENT MEET CLIENT 20230131 SIGN One more road woh'ch -ea rry mud on the read NO P lease ebse the read in the veinity of AMP no. 4 HSE MEDIUM 2323.0131 CLOSED 20230131
290 UC CLIENT MEET CLIENT 2020.0131 HK Not a II road a re marked as ckee NO Mark all closed roads. HSE MEDIUM 23230131 CLOSED 23230131
291 UC CLIENT MEET CLIENT 2020.0131 HK We nsed set roads for ctea re by proffesbna 1 boish. NO Roads will be ma rk on the ma p. PC .CW 2323.0131 CLOSED 20230131
292 UC GT OBS HSE 2020.0131 OTH No enough numbers of bruehes ard shoveb on the crew NO Buy enough numbers of brushes a rd shoveb CC LOW 23230131 CLOSED 20230131
293 UA CLIENT OBS CLIENT 20230201 PPE Some emptoyees work w’ithajt refbetwe iackets. NO 1 nform empleyees about use of reflective iackets. HSE .GW 23230202 CLOSED 20230202

294 PO GT OBS HSE 2020.0201 03.
Two bms.hes wxjrked at the read in the vryib'rty of Asse 
mia re. B ms h operator remeve a bo mud lee he rd brus h. NO Possitive obse ryatbn n.3. na. 23230201 CLOSED 2020.0201

295 PO GT OBS HSE 20230201 03. QI tea ms eepioipped in PPL Workers used PPL Ve hicte 
pa rked in safety place_No mtd on the roads.

NO Possitive obssrvatbn na. na. 20230201 CLOSED 20230201

296 UC GT MEET LINE 2020.0202 VEH Not each vehlcte work on the read use of flashing Light NO
1 nform drivers about use flashing figths while work on the black 
top roads. HSE MEDIUM 2020.0202 CLOSED 20230203

297 UC CLIENT OBS CLIENT 20230202 OTH
Wats r ta nker a rd two brus hes were pa rked in the veinity
of gate Mr Mibchassen NO

1 nform brushes a rd water ta nker that have to re pa rk on
pa rking in front of Asse. HSE LOW 2020.0202 CLOSED 2020.0202

298 UC GT OBS LINE 2020.0202 SB Mud on the road in Wrttma r. Vibros carrkd mud on the
read NO Serd brush on the place in Wittma r. HSE -CW 20230202 CLOSED 20230202

299 UC CLIENT OBS CLIENT :iO230202 OTH Peg Yi'as not coltected on the Tire no 1111 point 5383 NO Se rd crew to collect the peg. SURV LOW 20230203 CLOSED 20230207
300 UC GT INSP HSE 20230203 DOC Not updated tetepihore contact fet in the recorde r NO Update the fist HSE LOW 2020.0203 CLOSED 20230203
301 UC GT INSP HSE 2020.0203 OTH Broken feree at the gererators a rd the mast NO Put rev.’ fenos at the gererators HSE -CW 2020.0203 CLOSED 20230203
302 UC GT OBS HSE 2020.0203 VEH Vibro stucked in the v.et feld in the v'cinty of Asse. NO Vibro was pukd out by the second vibro FC MEDIUM 2020.0203 CLOSED 20230203
303 UA CLIENT OBS CLIENT 20230203 PPE SC'rre empk/yees in the fed not utse reftective jackets. NO 1 nform evrybcdy about use the reflective jackets. HSE .GW 20230204 CLOSED 2020.0204

304 UA CLIENT OBS CLIENT 20230203 VEH
Ore tracktor was parked in the veinity of Asse. Engine
was working and notody was inskte.

NO
1 nform drivers about rot stay vehble v/rth switch on engine a nd
go away. HSE -OW 20230204 CLOSED 20230204

305 UC GT OBS HSE 20230204 DOC Part of key personrel was changed Telephone Ist b rot
updated NO Update the fist HSE l CW 20230206 CLOSED 20230205
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3D6 PO GT IN5P HSE 2020.02.04 ru. P reeence vibro pusher in vibro tea m in village. P PV on tbs 
place. Vehicte secured the vibro. Flajmem on place.

NO Po-sitive observatbn ru. ru. 2323.0204 CLOSED 2020.0204

307 uc GT OBS HSE 2020.0205 OTH Car wentonthe roadw'rth 'roentry' roadforGT. NO 1 rtform drivers a bc^ut closed roadS on tbe projeckts. HSE MEDIUM 2023.0206 CLOSED 202010206
308 uc GT OBS HSE 2020L0205 SB Mt>d on thte road. Risk of inckSent NO Sent brush for dea ning th<5 road DRILL MEDIUM 2320.0205 CLOSED 2020.0205

309 PO GT IN5P HSE 20ZaOZ05 rua. Gc»od Viork Cooperation betvieen toaders in shooting 
crew. PPE wos usedL NO Poss'ftfve observatbn ru. ru. 23200205 CLOSED 20200205

310 UA CLIENT OBS CLIENT 2020.0206 PPE One person was seeinjr wrthtxrt reflcCtve jacket NO 1 nform everj bcoV about use reflecvive jackets. HSE LOW 23200206 CLOSED 2020.0206

311 UC CLIENT OBS CLIENT 2020.0206 OTH Vibro was refueling on private lard in tbe bell Risk of 
contaminatedtbie lard.

NO 1 nform fuel c'erks a bout refoel vibro on th»e roadte. HSE MEDIUM 23200206 CLOSED 2020.0206

312 UA CLIENT OBS CLIENT 202010106 VEH
Conplains from .Asse mine taht GT vehktes overspeeding 
on ths gravel road behind Asse. Nea r to recorder. NO 1 nform drivers a bout reduce speed fimit HSE MEDIUM 23200207 CLOSED 2020.0207

313 UC CLIENT MEET CLIENT 2020l 0207 HK
Road deaning Operation. Pcor performarce. GT hasonfy 
one working brusb. NO Ajrange th(5 secord brush. TM MEDIUM 23200212 CLOSED 20200208

314 UC CLIENT MEET CLIENT 2020.0207 HK Loca 1 Community complain for rubbish in tb»e fieH NO
It wasnt proof that GT rubbish. Inform empbyees about 
colecting a II rubbish from the field HSE LOW 20200208 CLOSED 202010208

315 UC CLIENT OBS CLIENT 2020.0208 WEA Strong wind forecast on Surday a rd rext week. NO 1 nsta II th.e secord wird mete r on tbe base ca mp. EL MEDIUM 23200208 CLOSED 2020.0209
316 UC GT OBS HSE 2020.0208 SB Mod on tbe road in village after nigtdetoir of vibro. NO Send brush and empbyees to dea n up the road FC MEDIUM 20200209 CLOSED 2020.0209

317 UC GT OBS HSE 2020.0209 WEA Strong wird forecast on Surday. NO Inform empbyees about risk strong wird afternoon. QC sbould 
be done by afternoon.

HSE MEDIUM 20200209 CLOSED 20200209

318 UC CLIENT OBS CLIENT 2020.0209 WEA Srtong wird after afternoon NO Remove a 11 empbyi'es from the forest PC HIGH 2323.0209 CLOSED 2020.0209
319 uc GT OBS PC 2020.0209 WEA Strong -wind during night aouisition. NO Work was stopped 317:33 P M FC HIGH 20200209 CLOSED 20200209
320 uc GT OBS HSE 2020.0210 WEA Strong wind during daytime work. NO Work was stopped becouse risk of indient PC HIGH 23200210 CLOSED 20200210
321 uc GT OBS HSE 2020.0210 HK Waste bins are fulL NO Order the sh pme nt of waste birs CC -GW 2020.0210 CLOSED 2020.0212

322 uc CLIENT OBS CLIENT 2020.0210 SB
GT vehicle carried mud on ti« road during reversing on 
tbe road.

NO
Inform empkyees about proper clean up road after carry mud 
on the roads

HSE MEDIUM 20200212 CLOSED 2020.0211

323 uc CLIENT OBS CLIENT 2020.0211 SIGN Fallen road's sigre at tbe road in tbe vicinity of Asse NO Errect the roads signs. HSE LOW 20200212 CLOSED 20200212

324 UA CLIENT OBS CLIENT 2020.0211 PPE Not everybody use reflective jacket in the ftekL NO 1 nform everybody 3bout use reflecvive jackets. HSE LOW 20200212 CLOSED 20200212

325 uc GT OBS HSE 2020.0212 SB Mud on theroads ca rried by pick-up vehicle. NO
Inform empbyees about clean the road after carry the mud on 
tbe roads.

HSE _CW 2020.0213 CLOSED 2020.0213
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326 UC CLIENT OBS HSE 2020.02.12 SB
Ma rry rrwJ on th« roadb. TL« seceod brush have to t« ln 
tl-ie fieU 3II the time.

NO Sand the second tractor in the feil TM LOW 2320.0113 CLOSED 2320.0113

327 uc GT MEET HSE 205002.13 OTH
One big tree was fs llen ln the forest Tree b bkckirg the
rosd ln the forest

NO Contactwitt forestry to remeve the tree. PERM LOW 2320.0116 CLOSED 2320.0115

328 PO GT INSP HSE 2050.02.13 ru.
Good ccoperatbn betAeen sbooters 3 rd stcoter helper^. 
Ever^r fccdy use the P P E Everyb:djr folkwing aorordfing 
the 2 hootäng nutest.

NO Pcesätive obse.rvatbn nj. ru. 23230113 CLOSED 2023.0113

329 PO GT IN5P HSE 2050.02.13 f\.3.
Gcod Cooperation betAeen fcodersand helfers. Every 
bcdy use the P P E Eve.rytcdy folkyAing accordlng the 
s heotir® mtes.

NO Poss'röve obsarvatbn ru. ru. 23230113 CLOSED 20230113

330 PO GT INSP HSE 202010414 rta.
Good securir  ̂detour of vibro on the read. Securlng 
vehibte on the place. Tracktor behlnd the convoy.

NO Posätive obsarvatbn ru. nj. 23230114 CLOSED 20230114

331 uc GT OBS HSE 202302.14 AWARE Ore drrver spoke by the phore öuring drhring- NO 1 nform e mpbyees a beut rot spea k by phone during drrve. Stop 
a rd ca IL Use the mobile -et

HSE MEDIUM 2323.0115 CLOSED 20230115

332 uc CLIENT OBS CLIENT 202010115 OTH Vibro stucked in the fekL NO Arra nge the tqyipme nt to full cut the vibro. PC MEDIUM 23230115 CLOSED 2320.0115

333 uc CLIENT OBS CLIENT 5020.0115 SB Ma ny mud on the road after entry the vibro. NO Ctea n mp the road. Se nd the water tanker a rd bmsh in the 
place.

TM MEDIUM 23230115 CLOSED 2020.0115

334 uc GT OBS HSE 2020.0115 DOC Generator atthe Server contairerdosent have electrica 1 
certificate. NO .Arra rge the etectrbia n 3 rd pre pa re the certifote. PC LOW 23230116 CLOSED 20230116

335 uc GT INSP HSE 20200116 OTH
The vibro Wortes were finb hed Recorder will be 
demobiRzed First a'd bag ard defiblilator are in the 
recorder.

NO
Remove first a'd bag a rd defiblilator will be removed from 
recorder 3 rd shift in the Chief Drifter vehbte.

HSE LOW 2320.0116 CLOSED 20230116

336 uc CLIENT MEET CLIENT 20200116 SIGN One fa llen sign at the road a tong the Asse road NO Erect the sign. HSE -OW 20230116 CLOSED 2020.0116
337 uc CLIENT OBS CLIENT 20200116 HK Leftwhite bags after bentonitinthe forest NO 1 nform empto/ees about collect everything from the forest HSE LOW 23230116 CLOSED 20230116
338 uc CLIENT MEET CLIENT 50200117 SIGN Road stens were fa llen by the wird ore day tefore. NO Road stens wxill be erected HSE LOW 23230117 CLOSED 2020.0117

339 uc CLIENT MEET CLIENT 2020.0117 HK P VC pipe was blowed by wird in the vkrinity on the road
near Asse mire. NO Remove the pife. DRILL -GW 2050.0117 CLOSED 2020.0117

340 uc CLIENT OBS CLIENT 20200117 OTH Bags was lost from the car whbh driven in the forest NO 1 nform empb/ees about s ecu re of plastic bags on the cars. HSE .OW 20230118 CLOSED 2020.0118

341 UA CLIENT OBS CLIENT 2020.0118 SB
Truck drwer dd rot pay attention ckiring joinir® to traffic 
Cfenthadto brake. NO 1 nform drrvers abcut pay attention duringjC'ining to the traffb HSE MEDIUM 2023.0119 CLOSED 20230119

342 PO GT INSP HSE 20200118 0.3.
Good Cooperation between sbooters ard shooter helfers. 
Every body use the P P E Everybedy following accordlng 
the sbootirig rutes.

NO Possitfve Observation ru. ru. 20230118 CLOSED 2020.0118

343 uc CLIENT OBS CLIENT 20200119 AWARE GT vehicte driven off-road in the fied. NO Remird empbyees aboutforb'dden go to the fed. HSE MEDIUM 2020.0120 CLOSED 2020.0120

344 PO GT INSP HSE 20200119 rta.
Good Cooperation between sbooters and shooter helpers. 
Every body use the P P E Everybedy following according 
the shooting rotes.

NO Poss'rtrve Observation ru. ru. 2020.0119 CLOSED 2020.0119

345 PO CLIENT OBS CLIENT 2020.0150 rta. Ve ry good 'ivork clea ning te a ms. NO Possrtive Observation ru. ru. 20230120 CLOSED 2020.0120

346 PO CLIENT MEET CLIENT 2020.0120 nj.
Reculth'ation was checked yesterday in the first pa rt of 
project in the forest Recultivation kxjks good

NO Possitive obser%fatbn ru. ru. 20230120 CLOSED 20230120

347 uc GT INSP HSE 2020.0121 OTH
Recorder was demobilized Defibrilator ard first a'd bag 
still in the recorder. NO Shift defibrylator a rd first a'd bag to Drilling Chief vhbte. HSE IOW 20530122 CLOSED 20230121

348 uc CLIENT MEET CLIENT 50200122 SB Mud on the roads. Risk of slippery on the roads. NO Remird empbyees abcutcleanthe roads after carry the mud 
on the road.

HSE LOW 2020.0123 CLOSED 2020.0123

349 uc CLIENT MEET CLIENT 20200122 OTH
Pegs after collectirg were lost Aj ring travellirig to base
camp. NO Remird drivers 3beut proper secure the pegs on the vehbles. HSE LOW 20230123 CLOSED 2020.0123

350 uc GT OBS HSE 2020.0123 HK Waste bins are fulL NO Order the shipment of waste bins CC .OW 2020.0124 CLOSED 2020.0124
351 uc GT OBS HSE 20200123 OTH Covering in the main meeting hall is broken. NO Possitive obse rvation ru. ru. 2020.0123 CLOSED 20230123

352 . uc GT OBS PC 5020.0124 SB Wirdy night Risk of fallen brarches. NO Check the condition in the forest Check ard mark the place 
with falten trees.

HSE MEDIUM 20230124 CLOSED 20230124




